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32100 Plumas Eureka CSD 13 ¢ No 12003 2/26/2009 Yes Yes 2/19/2016 No No 20/2016 - 10.4 (At Compliance Sampling Point located |DFA Planning Loan application submitted The District was encouraged to applyforan [8/1/2016 - Flumas-Eureka CSD held a conference call with representatives fror DFA and DDV on July  [June 2016 - Status of loan application?
downstream of storage reservoir} 2/15/2016 6/3/16: ADFA proj SRF Planning Loan to develop a suitable PER {13, 2016. The discussion included a list of requested revisions to their SRF planning loan application that
with alternatives analysis. Thisapplication  |eliminated the intertie alternative and provided for appropriate CEQA documentation. The new
submitted application is currently under review |was submitted with a completion schedule  |consulant, FarrWest Engineering (Renc), was hired on July 13, 2016 to provide an alternatives analysis
and very cluse to heing complete 5 |that satisfied the latest compliance order and PER te return to compliance with the arsenic MCL. DDW s revising a new compliance order to
tfund a planning pre that set the compliance deadline to reflect a new schedule for deliverables because of the time needed te process the $RFloan applicaticn,
¥ 11/01/2017. but the final cease and desist date of November 2017 has not been revised.
il . Currently we {Updated 2/11/15) Received District's
2 NOE from the County. We arein the process  |"Proposed Project Update® on 2/05/15, 4/18/2016 - Met with the District board three times during the months from October 2015 te February
District proposes to construct a small arsenic [2016 to discuss the inadequate proposal and timeline for compliance. The submitted PERs did not
treatment plant {100-150 gpm) at a total describe adequate alternative analyses that included an intertie with a local community and the issues
cost estimate is $3.3M that may have been important to the proposed project of arsenic treatrent, such as easements and
rights-of-way. 9/22/15 - Lassen District Staff met with system and consultant. Some of pilot test
data did not look like it applied to the system well. Locks fike they won't meet 11/1/16 deadline. The
systemn has submitted a proposal for additional piloting but it would not be completed until March of
2016. Preliminary estimate for a treatment plant is $3M. in its evaluation of alternatives the system did
not do a thoreugh evaluation of consdidation. A nearby { 1 mile) privately owned water system,
Graeagle Water Company) with supply that meets standard that could be used to blend with high
arsenic water. Reevaluation of possibilities by November 1, 2015, This appears to be the more cost
effective project but an evaluation needs to be done. Estimate for treatment is $3M
7/1/2015 - The District Board will vote at their next meeting to approve its engineer te design the
wellhead treatment systers and authorize the District Manager te act as the District representative to
apply for SRF funding. The District is on track to meet its 11/1/2016 compliance deadiine.
Lassen -02 4600019 Sierra Co. W.W.D #1 22 122 COMMUNITY No 0902005 2/26/2009 Yes Yes 1262017 1/26/2016 11/1/2016 Ne No 202016 - 21.5 (Well 2} System performed an income survey and may  |7/1/2015 _ DDW issued a second terly report in accordance with the June 2016 - Are interim milestones being tracked?

Calpine

he eligible for grant funding. They are planning
'to pursue both SRF and Rural Development
funding.

compliance order to the District on March 4,
2015 which included a Nov 2016 compliance
deadline. The Order directed the District to
present a Corrective Action Plan by April 1,
2015 which they did not meet. Asa result,
DDW issued a citation with $500 penalty to
the District on May 8, 2015, The District
submitted a Corrective Action Plan cn June
10, 2005 which is to provide wellhead
arsenic treatment (absorptive media) at
their one high arsenic well. Preliminary
construction drawings were submitted on
June 29, 2015 and are being reviewed by
DDW. In order te complete the project as
soon as possible (by the end of 2015), the
District is planning to use their own reserves
to fund the project however, per DDW's
request the District will also submit a SRF
application in order to keep their funding
options cpen.

{Updated 2/11/15) District recently
completed a pilot study of various arsenic
filtration medias as well as
coagulation/filtration treatment.

nerit system they will be

inst edule for

ing in Seprerber 3316, i pro o

ic ML by Movember 2018

wellheas rvessels

and system's
9/22/15 - Proposing a quick time line project to put in well head treatment. Filoted adsorptive media
Will be able to meet November 1, 2616 deadline to be in compliance. However, they didn't apply for
SRF. Skid mourited treatment system. Set up for CRWA circuit rider to help with putting an application
together but they have decided to fund project with their own money.

7/1/2015 - DDW issued a second compliance order to the District an March 4, 2015 which included a
Nov 2016 compliance deadline. The Order directed the District to present a Corrective Action Plan by
April 1, 2015 which they did not meet. Asa result, DDW issued a ritation with $500 penalty to the
District on May 8, 2015, The District submitted a Corrective Action Plan on June 10, 2005 whichisto
provide welfhead arsenic treatment {absorptive media) at their ane high arseric well. Preliminary
construction drawings were submitted on June 29, 2015 and are being reviewed by DDW. In order to
complete the preject as soon as possible {by the end of 2015), the District is planning to use their own
reserves to fund the project however, per DDW's request the District will alse submit a SRF application
in order to keep their funding options open,

et traatrment operator will work together
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04 - 5an Francisco

4800561

Snug Harbor Resort

32

160
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different source and/or treat

9/22/2015 - System has decided to use
POUs for compliance. Detailed proposal is
due at the end of this month. April 10,
2018 is deadline for compliance.
6/26/2015 The system was to submit a
response by to the Order by May 22, 2015
indicating their cooperation in complying
with the arsenic MCL {they did this). They
are investigating cost/benefit options of
four types of well head ion exchange units
as well as the cost of under the sink POU
treatment devices at the ten or so
permanent residences and the cost of
routine monitoring to determine
compliance.
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81772016 - No provided update since
G/22/20157 Also, has not answered
inguires from June 2016, Please provide
any necessary updates,

June 2016 - What is the
implementation plan for POU
installations? Why would it take so long to
RTC if just installing POUSs?
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Hollywood-07

1910246

Land Projects
Mutual Water
Company

1500

539

COMMUNITY
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20/2016 - 12.5 (Well 1)
20/2016 - 14.5 (Well 3)
20/2016 - 10.82 (Well 8)

N/A

PN and quarterly monitoring
required. Well SRTCinthe 4th O
2014, it was back in violation of
arsenic MUL inthe 4th O of 2015
and 1st G of 2016, The Company
is planning to drill two new
shallow wells to replace Wells 1
and 3. New Well 7 was drilled
and eguipped, however is still
walting for 5C Edison to install
480V power.
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712572016 No status change from previous update. 5/13/2016: Well 8's
latest arsenic concentrations was at 10 ug/l and 10.2 ug/lL. The Company
is planning to further reduce Well 8's production from 600 gpm to 400
gpm, hopely to lower asenic concentrations. Well 7 is not permited yet,
still waiting for SC Edison to hook up the power, initial arsenic sampling
showed the concentrations was at 7.5 ug/l, it is too early to discuss its
arsenic compliance. April 18, 2016: Well 8 was out of compliance with
arsenic MCL in the first quarter of 2016. January 11, 2016: Well 8 was out
of compliance with arsenic MCL in the fourth quarter of 2015, the
Company will take another arsenic sample for Well 8 on lanuary 12, 2016
to confirm the forth quarter's result of 21 ug/L. The new Well 7 is drilled,
however, it is waiting for SCE to install new power line. 9/14/215: the
drilling of a new well, Well 7, is in progress. Enforcement History: May 23,
2008 - Notice Of Violation issued for violating Federal arsenic MCL.
lanuary 6, 2009, Compliance Order issued for violating arsenic MCl (this
Compliance Order did not meet EPA's formal action criteria). April 18,
2012, Citation issued for failing to comply with arsenic MCL and following
through with funding per the Compliance Order directive. February 2,
2015, issued Compliance Order for violating the arsenic MCl (this
Compliance Order contains a RTC date). Current Plan: The Company
modified Well 8 casing perforations and reduced its pumping rate from
1000 gpm to 600 gpm; this has recently brought Well 8 back into
compliance. The Company plans to drill two new wells to replace Wells 1
and 3. It is hoped that the two new wells can tap into water with low
concentrations of arsenic.
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BA122008 system has an BRI date of 87172018 How come
the system was not BICA2 Mo well 7 beon permitted? i oo 15
it compliant with the arsenic MOL? Is there 3 solution to fix the
astie with well B vinlatione Y s there o tifiame for when
deilling of new shallow wells will coour?

lune 2016 - What is the solution for Well 87 Is Well 7
compliant with arsenic MCL?
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Stockton-10

5010008

City of Hughson

6082
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1779

COMMUNITY

No
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0910024

1/5/2009

Yes
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7/31/2012
6/30/2015
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7/1/2015
7/1/2018

No

No
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2Q/2016-11.0

7/1/2015 - City to hold Prop 218
public rate hearing on 7/13/2015.
Hughson has applied for SRF
Construction, WS must raise rates
before we can issue construction FA.
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7/1/2015 - Proposal to
drill two new wells and
construct an Arsenic
treatment plant.

4/18/2016-No status change from previous update. DFA
Project Officer - Joel Greathouse

9/22/15 - Two projects, well and treatment and other
consolidation. Technical and Financial clearance are
ready to issue but don't have ERU clearance. The City
needs to do more environmental work. Two projects
under one funding agreement.

7/1/2015 - Project is having a consolidation component
added. Two LPA regulated systems in Stanislaus County
that have Arsenic MCL violations are going to be
consolidated into the City of Hughson. The City has been
very responsive to this addition. DFA is working on
funding agreement for consolidation to combine with
funding agreement for Hughson to construct two new
wells and an Arsenic treatment plant.
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June 2016 - Estimate on
completion of ERU clearance and
additional environmental work?
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Stockton-10

5010009

Keyes CSD

4891
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1450

COMMUNITY

No
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0910018

1/5/2009

Yes
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Yes

1/14/2014
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12/31/2016

No

No
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2Q/2016 -15.0

7/1/2015 - Projected project costs
have increased. DFA is working to
make this into a regional
consolidation project to make
additional grant funding available.
Planning complete; into construction
now. Project costs have increased
and system may wait for Prop 1
availability. Final p/s expected soon.
Consolidation 4 MHPs.
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7/1/2015 - Two new
wells and a arsenic
treatment plant.
Transmission and
distribution system mail
to consolidate the 5
water systems. Final
plans and specs have
been submitted for the
two wells and arsenic
treatment plant.

4/18/2016-No status change from previous update.
11/5/2015-per DFA Project Manager - Marques the
construction FA may get issued early 2016.

9/22/15 - ERU is finishing up review. Need to finalize the
scope of the project for the consolidation part of the
project. Projected funding agreement will be issued in
approximately 2 months. Construction scheduled to take
2 years. Still need to finalize the design of the
consolidation elements. Meeting with the three systems
on 9/28/2015 to get update on status and work on the
water service agreements for the consolidations.
7/1/2015 - Project is having a consolidation component
added. Four LPA regulated systems in Stanislaus County
that have Arsenic MCL violations are going to be
consolidated into the Keyes CSD. The District has been
very responsive to this addition. DFA is working to fund
this overall project as a regional consolidation to enable
sufficient grant funding to be made available to pay for
this project.
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8/17/2016 - Is system on track to
RTC by 12/31/20167 What is the
status of the funding agreement?

June 2016 - When will
this construction FA be issued? It
is now past early 2016.
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Merced-11

2010007

Hillview Water Company-
Oakhurst/Sierra Lakes

3006
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1026

COMMUNITY

No
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0911021

1/26/2009

Yes
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Yes

911021

8/25/2015
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7/1/2018

No

No
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2Q/2016 - 12.5 ug/! RAA

Prop 84 funding executed and in
process. Construction projectis
underway.
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Hillview has applied for
Prop 84 funds to
construct a treatment
plant for removal of the
arsenic from the raw
water.

UPDATE: (4/25/16): Project was rebid
and the contract for the various
contracts should be awarded in the next
couple of weeks. HWC is ready to move
forward once the contracts are
awarded. UPDATE (KDC - 9/29/2015) -
Project out to bid but the bids came in
over budget. Looking to rebid the
project with a modified bid schedule to
hopefully get the project completed
within the allocated budget.
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#/17/2016 - Are there any project
milestones available? What is the
status of the contract? if

construction is underway, what is

the anticipated completion date of
treatment plant?
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Merced-11 2010801 Valley State Prison 4000

Merced-11 2400165 Foster Farms Delhi 200
Feedmill

Merced-11 2010012 Hillview Water Company- 290
Raymond
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667 COMMUNITY No
1 NTNC No
89 COMMUNITY No
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0911007 3/27/2009 Yes
9700116 2/9/2015 Yes
1211020 8/7/2012 Yes
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Yes 9611008 12/1/2014
Yes 9700003 5/29/2015
Yes 9611031 8/25/2015
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10/30/2015 No No
2/28/2018 No No
7/1/2018 No No
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2Q/2016 -Well 1 - 9.95 ug/I RAA, Well 2-
7.8 ug/l RAA Blend 7.2 ug/l; Well 401 -
3.35 ug/l RAA

Not applicable

2Q/2016 - 15.75 ug/I RAA

Not applicable

2Q/2016 - Well 11 21.0 ug/l RAA

Prop 84 funding executed and in
process
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Blending water from Well
1 & 2 with Well 401
(CCWF)

6/29/2016: They have continued to
have difficulties with getting the blend
treatment going. They are currently
just using Well No. 401 and not Wells
Nos. 1 and 2. However, if demands
increase, then they would need to use
Wells Nos. 1 and 2 {(high arsenic wells)
to meet demands. 5/7/2016 - KDC:
Blending treatment should be
operational by June 30, 2016.
3/10/2016: system will be in compliance
by the end of March 2016 by either
blending or using the intertie with the
adjacent prision's well. 11/2/2015 -
KDC: Blending treatment should be
operational by Dec 31, 2015.
Mechanical issues with the blend
source caused delays in
commencement of the blending
treatment.

System is monitoring
other available wells to
determine potential for
blending treatment.

Updated 4/25/2016 - KDC Compliance
Order issued. FF recently installed an
RO unit at another facility and is
planning to test the unit and then begin
work on getting a similar unit installed
at this location.

Provide treatment

Updated 4/25/2016 - KDC: Project is
underway. Some components of the
new system are being bid with the
Oakhurst/Sierra Lakes Project to make
the projects more affordable.
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8/17/2016 - It appears that the RAA
is below MCL. What is the
milestone for returning to
compliance?

8/17/2016 - What is the timeframe
for the study at the other facility?

8/17/2016 - Are there any listed
project milestones available and/or
dates?
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Merced-11 2210937 Mariposa County Public 135
Works Dept
Merced-11 2400170 Hilmar Cheese Company 1000
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NTNC

No

NTNC

No
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1011005

11/1/2013

No

8/25/2015

Yes
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Yes

1011012

8/25/2015

Yes
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11/1/2016

Yes

Yes

6/1/2016

No

No
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2Q/2016 - 17.0 ug/|

Not applicable

2Q/2016 - 102 (Raw Well 016) & 25
(Raw 013); 202016 - 4.7 (treated
effluent)

Not applicable
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Piloting POU treatment
device at one location to
determine interference
from manganese with the
POU device.

Updated 4/25/2016 - KDC Proposing to
install a POU device at the Industrial
Park for removal of the arsenic.

System has an arsenic
removal plant installed
but has failed to make
the necessary
manufacturer
recommended
modifications to ensure
that the water treated
through the plant is
reliable below the arsenic
MCL.

Update 4/25/2016 - KDC: The System
has worked with the manufacturer to
optimize the arsenic removal treatment
plant. The monthly arsenic test results
have been below the MCL but the RAA
is still over the MCL. The System
anticipates having and RAA less than
the MCL in the 3rd quarter of 2016. We
should be able to return this system to
compliance by the end of 2016.
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8/17/2016 - Is PW5 on track to RTC
on11/1/201867
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Visalia-12 1500378 Maher Mutual Water 192 50
Company

Visalia-12 1500493 El Adobe Property 200 77
Owners Association,
Inc.

Visalia-12 1502383 Nord Road Water 39 16
Association

Visalia-12 1500585 Oasis Prop Owner 100 39

Assoc.
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COMMUNITY No 0919014
COMMUNITY No 0919041
COMMUNITY No 919013
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1/23/2009 Yes
1/23/2009 Yes
1/23/2009 Yes
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6/30/2018

5/26/2015

6/30/2018
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20/2016 - 16

10/15- Was part of the Vaughn Regional
Consolidation Funding project

2Q/2016 - 20 P84 test well drilled-connecting to Lamont PUD

2Q/2016-13 10/15- Was part of the Vaughn Regional
Consolidation Funding project

2Q/2016-11
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10/15-No longer considering
consolidation with Vaughn due
to funding offered was loan -
which made the consolidation

project unfeasible,

6/16- system given until 7/15/2016 to
provide new CAFP dince they will be not
connecting with Vaughn for now.
10/15-Looking into possible blending
with Brock MWC which exceeds nitrate
and is adjacent to Maher. Both
systems are under CO to fix problems -
both just pulling out of the Vaughn
Const. project due to loan offer instead
of grant. Systems did not get DAC
status.

Proposal for developing an
intertie with Lamont PU

6/16-working on consolidation
agreement. Develop plans and specs -
one more vear of planning - nesds an
extension, In addition will evaluation a
connection to Greenfield, 11/15-
working on consolidation agreement.
Develop plans and specs - one more
year of planning.

10/15-No longer considering
consolidation with Vaughn due
to funding offered was loan -
which made the consolidation
project unfeasible.

6/16- completed piloting, Waiting for
report on findings due 6/30/16. POUs
will be self funded. 10/15-Piloting 2
POU devices in homes - planning to
install POU devices on all 16 homes to
meet Arsenic MCL.

6/16 - currently part of regional
planning study with East Niles to
consolidation with other small systems
out of compliance. In the process of
reviewing consoclidation agreement
that East Niles has prepared.

BI17/208 - Has the system
provided a new CAP? If so, what
iz the plan of action now that
PWS mav not be concolidating
with Vaungh?

June 2016 - (PWS was a listed
system of concern last gtr.} No
update since 10/15. What is the
actual proposed solution?

8/17/2016 - Has plolting project
findings been issusd? What's
the anticinated rollout of BOLIS?
June 2016 - Status of pilot
and how is project funded?
Anticipated rollout POU
implementation?

8/17/2016 - Isthere s

timeirame for when
consolidation agreement will be
made?
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Visalia-12 1510001 Arvin CSD 11647 3446
Visalia-12 1510012 Lamont PUD 132596 3475
Visalia-12 1510024 Greenfield CWD 6500 2522
Visalia-12 1610001 Armona CSD 3239 1301
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COMMUNITY No EPA NO. PW5S-A0-2008-6022
COMMUNITY No 0912012
COMMUNITY No 1012013
COMMUNITY No EPA NO. PWS-A0-2008-6021
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10/23/2008 Yes
12/18/2008 Yes

3/4/2010 Yes 9512006
9/25/2008 Yes
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5/28/2015

6/30/2018
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2Q/2016- 31

Prop. 84 const. phase 1 FA issued

2Q/2016-10.1

P84 constr - est. completion 10/2015

2Q/2016-11

SRF Construction &/13/2016 {IG}: Currently in
planning with 8 months remaining, 90% P&S
submitted 6/1/16 for new wells and treatment

facilities. Greenfield should have Env and
completed by Sep 2016 and will apply for
construction funding

P&S

2Q/2016- 8

SRF project planning. Const app. Submitted &-

10-16: FA Executed 4/21/2016
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2 new wells phase 1; phase 2
either 3 new wells or 3 arsenic
TP

8/17/2018 - EPA continues to conduct
guatrerly meetings with the PWS.
6/16-drilled 2 production wells,
equipping and construction of
transmission pipe. New EPA AQ
issued. Wells to be online later this
summer. Need to find funding for 3
additional wells in Phase 2. 10/15-
drilling 2 production wells, equipping
and construction of transmission pipe.
New EPA AO issued.

Qtrly PN and sampling required

3/7/2016: Lamont needs a one to two

quarters of data before they can return |R1C based on RAA of helow

to compliance. Approval for new well
on 12/16/15 (Well 19). Well 12 was
valved off the system and a new
dedicated pipeline was constructed to
Well 19 so that Well 12 and 19 will be
blended. Blended plan was approved
by District office on 2/8/16 and the
system has not started using water
from Well 12 that will be blended with
Well 19 water. The system has not
supplied high arsenic water to the
system since December 2015. 10/15-
Well will not come online until 11/15.
Once online - system would be
delivering water that meets arsenic

MCL and they can RTC after 4 quarters.

Arsenic treatment

6/16-SRF FA for planning still going on
ends 4/17 with 90% plans and specs
submitted and under review, Previous
update was incorrect as they were still
in planning.

Qtrly PN and sampling required

8/17/2018 - EPA terminated NO. PWS-
AQ-2008-6021 on May 20, 2016,

&/ 16-well drilled. Construction F&
issued 3/16. 4/16-construction
underway.

Bl17/8018  Please cansider Tor

105,

June 2016 - Has EA been
executed?

8/17/2016 - Please move to RTC
Tab assyster Bitd on Way 20
2018 Arsenic consentiations
went down on s own
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Visalia-12 1610009 Kettleman City CSD 1499 358
Visalia-12 5410009 Pixley PUD 2793 300
Visalia-12 5410024 Richgrove 3330 528

Community Services
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COMMUNITY No 0912018
COMMUNITY No 0912015
COMMUNITY No 0912022
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1/12/2009 Yes
1/23/2009 Yes 9912011
5/1/2009 Yes
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5/18/2015

6/30/2018
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2Q/2016 - 15

SRF/P84 Construction app. Applied

2Q/2016-19

P84 Constr - est. completion 12/2016
06/09/16 NIG - P84 Construction FA exacuted
on 9/10/15. The water system focused on
completing a separate project before starting
on this one. The water system will be
submitting a proposal to go out to bid with
two separate phases starting this summer.

1Q/2016 -7 (Waiting on 2nd gtr 2016 data)

Currently under RAA
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Construct a new SWTP and start |2/8/2016-the RTC date will be g/17/8018  Please nrovide an
using treated surface waterto  |discussed at the 2/9/2016 EPA Region 9 [R1{ date,
deliver water — estimated Meeting. 10/15 - District will not re-
construction 18-24 months. issue Kettleman City a revised CO with
deadlines at this time. They are
installing a new SWTP that will treat
water from the aqueduct — estimated
construction 18-24 months. received
grant funds from USDA for $2 million
additional money for construction.
Environmental issues developed and
identified by DFA ERU which will hold
up the FA approx. 6 months.

Qtrly PN and sampling required |6/15. 1 well drilled. Construction under [B/17/2016 - Are there any SBF
way for another new well, modifving  Hurds being used for this
existing 2 wells to seal off the lower project? June 2016 -

aquifer with high arsenic, storage. Construction FA status?
10/15-P84 Construction FA issued
9/15. System should be moving to the
bidding soon.

6/16 - RAA is below MCL. Planning to  [B/17/2016 - What was the 2nd
return Richgrove back to compliance.  |aby 2016 BAAY Can PWS be
Awaiting 2nd Q 2016 result. 4/28/16 Ritd?

System has 5 consecutive quarters of  [June 2016 - Move to RIC

data on file. RAAis below MCL.
3/10/2016: Monitoring has been
sporatic and will be expecting a sample
result at the end of the month and the
District will evaluate then. 10/15-
Planning study completed. LOC issued
for P84 construction funding. CSD
behind on financial audits which
prevent a water rate study to be
completed which needed before the
Prop 218 hearing can be completed.
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Visalia-12 5410050 Alpaugh JPA 1091 340
Visalia-12 1502620 Pond MWC 48 16
Visalia-12 1502154 Lakeside School 800 1

ED_005173_00000092-00108



COMMUNITY No 0912002
COMMUNITY No 1019021
NTNC Yes 2009-91900S

ED_005173_00000092-00109



12/18/2008 Yes 1212011
7/9/2014 No Yes
1/23/2009 No Yes

ED_005173_00000092-00110



5/15/2015

5/31/2018

12/31/2016

anticipated end of 2017

YES - School
funding it for
last 6 years.
FASST
application for
bottled water
from CAA just
submitted to
pay for the
water now

No

ED_005173_00000092-00111



2Q/2016 - 7 (Needs 1 more quarters of data to
determine compliance.)

P84 planning closes 12/15.

203/2016 - 14 Working with system - no CAP, but setting up a
office hearing with the system
2Q/2016 - 17 P84 Planning project

ED_005173_00000092-00112



Qtrly PN and sampling required 16/15 - Planning finished, Plans and 817172008 Please incliide an
specs approved. Finishing update on the 218 hearing andd
environmental and construction whether any SRE funding will be
application. Finalizing rate study. Prop  lused for the construction,

218 hearing by end of summer 2016.

10/15-Plans and specs submitted and

reviewed. Final plans and specs due

12/15. System will be moving to FAAST

app for Construction

6/16 - XX. 10/15-Had CAP meeting 8/17/2018 - Status of FOU pilot.
9/15. system submitted CAP. System  |Has office hearing orcurred? if
planning on piloting POU for 50, was a CAP developed?
installation at all 16 5C June 2016 - Status of CAP and
POU pilot?
drill a new well or install 6/16 - Mandatory consolidation letter
treatment sent out 6/16. Solution will be

consolidation with City of Bakersfigld.
Currently in planning study with 11/16
planning agresment deadline.
Deliverables: plans and specs, envirg,
consolidation agreement with City of
Bakersfield. 10/15-test well does not
meet arsenic or radiological MCLs -
therefore, a new well will not be a
viable solution. Meeting in late 9/15-
DDW will be issuing a Pre-
Consolidation letter for a consolidation
with City of Bakersfield. If necessary,
DDW will mandate consolidation with
City of Bakersfield which was the
original solution for the project. After
new personnel at the City - the
consolidation was cancelled due to a
fear of losing Charter City status. Plans
and specs for this alternative were
already prepared (90%) for this
alternative. Pre-Consolidation letter to
go outin 10/15.
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San Bernardino-13

2610003

Bridgeport PUD

3000

227

ED_005173_00000092-00115
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ompliance
Order March 9, 2015

No

ED_005173_00000092-00118
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PN and quarterly monitoring 7/26/16 - Revisions to final
required. Considering plans/specs need to be submitted.
Adsorption treatment for Status meeting, site visit

removal of arsenic scheduled for 8/2/16. 6/24/16 -
One elementary school served.
Exploring bottled water option for
upcoming school year. 4/28/16 -
FAAST application submitted Feb
2016. Final design, plans,
specifications under review. Per
DFA on 4/27/16, expect 6-12
months to issue construction

lune 2016 - Possible to
provided bottled water to any

of the schools within the water
systemn . if any?

funding agreement, begin
construction Spring 2017. 1/29/16 -
DO accepted preliminary
engineering report on 11/18/15,
Bridgeport is beginning water rate
study and preparing to submit
FAAST application in Feb 2016.
10/2/15 - DO is reviewing
preliminary engineering report
requested by compliance order.
Bridgeport planning to submit
FAAST application in Nov 2015
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San Bernardino-13

3610705

US Army Fort frwin
National Training
Center

16000

5690

ED_005173_00000092-00122



COMMUNITY

No

0913027

ED_005173_00000092-00123



2/13/2009

Yes

Yes

13120001

ED_005173_00000092-00124



2/24/2012

§/30/2015

No

No

ED_005173_00000092-00125



2Q/2016 - 32

ED_005173_00000092-00126



System required to monitor by
4/30/08. EDR Treatment plant
under construction, to be
completed Summer 2015

7/26/16 - WTP operational, permit
issued 7/1/16. Need o confirm
with July monthiy report {due by
8/10/16} I RTC. 6/24/16 - WTP s
operational and WS is beginning
compliance sampling. Permitis on
schadule to be issued by end of
June. 4/29/16 - WTP is operational
and in commissioning phase,
permit to be issued by June.
1/29/16 - Start-up testing is
underway, WTP should be online
and permitted by Mar 2016.
11/2/2015-status is the same as
10/2/2015 update. 10/2/15 - Start-
up testing and commissioning of
EDR treatment plant is underway

BAA7J2005 - What were the
results of the luly monthly
report?

June 2016 - Any preliminary
results for the treatment plant?
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Sonoma-18

4900575

Loch Haven
Mutual Water
Company

50

ED_005173_00000092-00153



19

COMMUNITY

No

ED_005173_00000092-00154



0918023

12/31/2008

Yes

ED_005173_00000092-00155



Yes

9818018

6/3/2015

ED_005173_00000092-00156



6/1/2016

No

Yes

ED_005173_00000092-00157



2Q/2016-12.5

No SRF application

ED_005173_00000092-00158



1/11/2016 - POU and 7/25/16: Water system has submitted permit
partial centralized application to add POU treatment. Application is in
treatment. process of being reviewed.

6/16/2016: Water system is not on track with CO.
New projected RTC date is July 1, 2017. 4/20/16-
The system continues to work on the permit
checklist items and follow the directives of the CO.
1/11/2016 - Sent a permit checklist for POU and
reactivate Well 01 on 11/2/15. System requested
extension to 6/1/16 to submit the items on the
permit checklist. The system has been submitting
quarterly progress reports and PN as directed in the
CO.

9/22/15 - System in process of evaluating
alternatives (POU).

6/30/15 - Compliance Order issued on 6/3/2015.
System is starting the process to evaluate a
solution.

Issue either a permit or CO. Review proposed
POU/POE regs

ED_005173_00000092-00159



8/17/2016 - Has
application been
approved? If so, when is
the implementation of
the POUs scheduled to
begin?

June 2016 - Is system on
track to RTC? If not, what

is the projected R1C
date?
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Sonoma-18

4900643

Mount Weske
Estates Mutual
Water Company

62

ED_005173_00000092-00161



21

COMMUNITY

No

ED_005173_00000092-00162



0918007

6/2/2009

No

ED_005173_00000092-00163



No

918008

5/29/2015

ED_005173_00000092-00164



6/1/2016

No

Yes

ED_005173_00000092-00165



2Q/2016 - 50.5

No SRF application

ED_005173_00000092-00166



Work with existing POU |7/25/16: Water system has submitted permit
installs application to add POU treatment. Application s in
process of being reviewed.

6/16/2016: Water system is not on track with CO.
New projected RTC date is July 1, 2017. 4/20/16-
The system continues to work on the permit
checklist items and follow the directives of the CO.
1/11/2016 - Sent a permit checklist for POU
treatment on 10/30/15. System requested an
extension to 4/1/16 to submit the items on permit
checklist. The system has been submitting quarterly
progress reports and PN as directed in the CO.
9/22/15 - System is evaluating how to implement a
POU project.

6/30/2015 - Compliance order issued 5/29/2015.
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8/17/2016 - Has
application been
approved? If so, when is
the implementation of
the POUs scheduled to
begin? June
2016 - |s system on track
to RTC? If not, what is

the projected RTC date?
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Sonoma-18

4900676

Sequoia
Gardens Mobile
Home Park

300

ED_005173_00000092-00169



191

COMMUNITY

No

ED_005173_00000092-00170



0918003

1/21/2009

Yes

ED_005173_00000092-00171



Yes

ED_005173_00000092-00172



3/1/2010

Yes

No

ED_005173_00000092-00173



2Q/2016-6.2

Funding agreement executed.

ED_005173_00000092-00174



Consolidation with the  [7/25/16: Water system is fully connected to City of
City of Santa Rosa SR. Engineer will be doing a 100% inspection soon.
Consolidation should occur within 12 months.
Funding agreement executed.

4/20/2016 - Starting construction. 2/26/2016-The
system will not be RTC because the well is still
contaminated and treatment is unreliable. The
system can RTC when connected to Santa Rosa
water. An updated construction completion
estimate is 4/30/2016. 1/11/2016 - Project on
schedule to complete by 3/1/2016.

6/30/2015 - City of Santa Rosa preparing to go to
bid. Construction projected to be completed by
3/1/2016.

ED_005173_00000092-00175



351?52@15 - Please
consider for RTC Tab.
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Tehachapi

19

1500424

Land of Promise
Mutual Water
Association

190

ED_005173_00000092-00177



65

COMMUNITY

No

ED_005173_00000092-00178



0919019

1/23/2009

Yes

ED_005173_00000092-00179



Yes

9719008

12/14/2015

ED_005173_00000092-00180



5/29/2018

No

No

ED_005173_00000092-00181



20Q/2016 - 17

ED_005173_00000092-00182



08/03/16 (JSD): During phase 1 of the RCSD's regional consolidation project (expected to start
in 2017}, other alternatives {new well, treatment, etc.) including consolidation will be
evaluated to select an alternative for construction. RCSD has expressed concerns over the O
& M cost of the long consolidation pipeline to Lands of Promise.

6/10/2016 (NIG) - SWB OCC will be consulting with Kern County's legal counsel about funding
agreement terms and conditions. They continue to have liability concerns and it is unclear
how long the negotiations will take. County is a third party to the project and is only acting as
a mechanism o route grant funds. County does not own or operate the water system. RTC
date is unclear. 04/28/16 (JSD): The State Board soon plans to issue a funding agreement to
Kern County to administer the P84 funding project. 04/28/16 (JSD): Review of draft plans and
specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016.
Amendment to Funding Agreement to extend the planning project completion date to
December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review
of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA. 10/05/15 (JSD}: Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited.
Draft PDR of the design of consolidation pipeline of small systems has been received and is
under review by the DDW. Deadline for completion of the planning project is January 22,
2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.
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08/03/16 {JSD):
Consolidation with
Rosamond CSD plus other
alternatives to be
evaluated now.

04/28/16 (JSD):
Based on recent
discussions in 2016 with
RCSD, other alternatives
may be also need to be
explored before
proceding to
consolidation. RCSD has
expressed concerns over
the O & M cost for the
long consolidation
pipeline.
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08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.
)i

04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What | hood that RCSD
will stop this consolidation project?
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Tehachapi-19

1500426

Rosa Villa
Apartments

a7

ED_005173_00000092-00187



32

COMMUNITY

No

ED_005173_00000092-00188



0919021

1/23/2009

Yes

ED_005173_00000092-00189



Yes

8912021

1/23/2009

ED_005173_00000092-00190



No specified date

No

No

ED_005173_00000092-00191



2Q/2016 - 10

ED_005173_00000092-00192



08/03/16 (JSD): Per email communication in July 2016 with GEl consultants, draft plans and
specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of
draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter
dated December 1, 2015. Test Well Completion report was approved by letter dated April 13,
2016. Amendment to Funding Agreement to extend the planning project completion date to
December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs
for the consolidation project received on Dec. 31, 2015; the District office plans to complete
review of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA. 10/05/15 (JSD): Rosamond
CSD has completed drilling of a test well to address its hexavalent chromium problem; water
quality results of the test well are awaited. Draft PDR of the design of consolidation pipeline of
small systems has been received and is under review by the DDW. Deadline for completion of
the planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation
P84/SRF Planning Project.
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Consolidation with
Rosamond CSD

ED_005173_00000092-00194



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.
04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What is the expected RT( date?
Is the project on track to meet planning
deadline?
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Tehachapi-19

1500436

Hungry Gulch
Water System

33

ED_005173_00000092-00197



16

COMMUNITY

No

ED_005173_00000092-00198



0919015

1/23/2009

Yes

ED_005173_00000092-00199



Yes

9619003

4/29/2015

ED_005173_00000092-00200



4/30/2018

No

No

ED_005173_00000092-00201



20Q/2016-77

ED_005173_00000092-00202



08/03/16 (JSD): BLM has recently given approval to drill the test wells; the wells are expected
to be drilled by the end of thi year and target is to complete the P84 planning project by April
16,2017, 04/28/16 (JSD): NV5 and Hungry Guich are working with BLM to acquire
easement to drill test wells; application has been submited to BLM. Funding agreement has
heen amended to extend the completion deadline to April 16, 2017. 01/19/16 (JSD): Due
to excessive cost of purchasing the land from the private property owner and not having the
option of buying the easement, DFA and DDW stopped NV5 to pursue this option. DDW is in
contact with BLM to check if BLM would allow to drill on its land; BLM is developing a
guidance document for allowing drilling wells on its land and the document is in the process of
being finalized and is expected to be available by the end of February 2016. Current P84
funding agreement expired on 12/31/2015; DFA will consider extending the funding
agreement if there is a solid option to pursue. 10/05/15 (JSD): NV5 Engineer is
Negotiating with the property owner to answer his questions and develop an easement
agreement for the proposed test well. If an agreement with the property owner is not
developed soon and a test well can not be drilled, the P84 feasibility project may need to be
ended since the current project completion date can not be extended beyond December 31,
2015. The water system may then need to submit a new DWSRF funding application using
FAAST. 5/29/15 (JSD): Funding agreement of Hungry Gulch MWC P84
planning project amended on 2/09/15 to extend completion deadline to June 30, 2016. P84
planning project in progress with a completion deadline of February 13, 2015. Funding
agreement is being amended to extend completion date to December 31, 2015.
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Drilling a new well and
POU/POE will be
evaluated if well drilling
option is unsuccessful
due to suitable land not
available; Consolidation
of Boulder Canyon with
Hungry Gulch MWC

ED_005173_00000092-00204



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): NV5 and Hungry Gulch are working with BLM to acquire easement to drill test
wells; application has been submited to BLM. Funding agreement has been amended to
extend the completion deadline to April 16, 2017. 02/04/16 (JSD): DFA is in the process
of amending the P84 planning funding agreement by 12 months in view of the progress made
by meeting with BLM for easement of land for drilling test wells and starting the BLM
application process. It is expected that amendment will be executed in April 2016 with a
project completion deadline of April 2017. once the planning project is complete, the water
system will apply for construction funding and we anticipate meeting the compliance deadline
of 4/30/2018. 01/19/16 (JSD): P84 planning agreement expired on 12/31/15 and will be
extended once there is a clear option to proceed. 10/05/15 (JSD): Discussions with DFA were
held in July and August 2015 to explore the feasibility an interim solution, such as providing
bottled water or water vending machine. It was determined that due to various logistic
reasons, implementation of these solutions would not be possible. 7/22/215 (WKK):
Fountain TP will be pursuing bottled water immediately, Jesse is beginning to work with our
funding group on the paperwork. 5/29/15 (JSD): Location for drilling a new test well has been
identified near the service area of the Fourth Street Water Company; plans & specs for the
test well are being prepared to go to bid. 2/13/15 (JSD): First test well drilled was not
successful due to high arsenic and uranium. Engineer looking for a second test well site near
the service area of Fourth Street Water Company in hopes of finding low arsenic water.
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Tehachapi-19

1500442

Sunset
Apartment
Water System

37

ED_005173_00000092-00207



20

COMMUNITY

No

ED_005173_00000092-00208



0919015

1/23/2009

Yes

ED_005173_00000092-00209



Yes

9719008

8/25/2015

ED_005173_00000092-00210



8/31/2018

No

No

ED_005173_00000092-00211



2Q/2016 - 42

ED_005173_00000092-00212



08/03/16 (JSD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the
P84 funding agreement that expired in May 2016, Waiting for response from NEWD to
complete the arsenic improvement project. NEWD's attorney has contacted the SWRCB 1o
inquire funding for connecting Sunset Apartments to NEWD without first completing the
arsenic project. 04/28/16 (JSD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the
construction project and complete the construction. 01/19/16 (JSD): Construction
project is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15
(JSD): Due to litigation between NEWD and contractor, the construction project is on hold.

5/29/15 (JSD): Per 5/8/15 email communication with Dollie Kostopoulos, NEWD
has filed a cross complaint against the contractor to use the money from the Bonding
Company to restart the construction. Part of North Edwards Water District's P84
construction funding project; 40% completed. 1/30/15 (JSD}: Since November 2014,
construction work is on hold due to disputes between NEWD and contractor. The contractor
has filed a law suit against NEWD. NEWD and engineer AECOM working to figure out a
solution.

ED_005173_00000092-00213



Consolidation with North
Edwards Water District

ED_005173_00000092-00214



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.
04/28/16 (JSD}: In a recent email communication April 2016, Attorney General's Office has
approached NEWD to restart the construction project and complete the construction.
01/19/16 (JSD): Construction project is on hold due to litigation
between NEWD and contractor, Clarke Bros., Inc. 10/05/15
(JSD): Due to litigation between NEWD and contractor, the construction project is on hold.
8/04/15 (ISD): Per latest communication with NEWD, depositions were recently
completed and the case has been moved to San Bernardino County Superior Case; no
resolution yet. The State recently issued a letter to NEWD about completing the project by
the deadline of 5/13/16. In response NEWD has requested an extension to the completion
date; it is under review by the State. 5/29/15 (JSD): Construction of the
consolidation project with North Edwards Water District is on hold since Nov. 2014 due to
disputes and law suit between NEWD and contractor. System re-named & re-activated
Q2 2013. Previous name: Dunes Apartments. 2/13/15 (JSD): Project completion deadline is
May 13, 2016, according to the P84 construction funding agreement.
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8/17/2016 - Is NEWD arsenic compliant
now? What rational would there be to
require arsenic imporvement project prior to
connecting Sunset Apts.?
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Tehachapi-19

1500449

Fourth Street
Water System

56

ED_005173_00000092-00217



28

COMMUNITY

No

ED_005173_00000092-00218



0919011

1/23/2009

Yes

ED_005173_00000092-00219



Yes

8912011

1/23/2009

ED_005173_00000092-00220



EXPECTED 4th QTR. 2016

No

No

ED_005173_00000092-00221



2Q/2016 - 18

ED_005173_00000092-00222



08/03/16 {ISD): Construction project is over 90% complete. Interim apporval to use the newly
drilled Wells 03 and 04 was given on June 7, 2016. Expected to achieve full compliance with
the arsenic MCL in the 4th quarter of 2016. 04/28/16 (JSD): Construction
project is about 75% complete. 01/19/16 (JSD): Construction of the
project is in progress; about 25% completed. 10/05/15 (JSD): First bidding of the project was
not successful. The project was rebid on 9/29/15; waiting for a decision on the second
bidding. 5/29/15 (JSD): P84 construction funding agreement executed on
April 8, 2015 with a completion deadline of 3 years. P84 construction funding application
received; plan to issue construction funding agreement before end of Feb. 2015.
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Drill a new well and
storage tank

ED_005173_00000092-00224



08/03/16 {ISD}): From second quarter of 2016, two newly drilled wells are now supplying
water that is below the arsenic MCL. Expected to achieve compliance with the arsenic MCL in
the 4th guarter of 2016 when the RAA value will be below the arsenic MCL.

04/28/16 (JSD): Construction project is about 75% complete.

01/19/16 (JSD): Construction of the project is in progress; about 25%
completed. 5/29/15 (JSD): P84 construction funding agreement executed with a
completion deadline of 4/8/2018. Considering the project elements, it is expected that
construction of the project will be completed before end of 2016. 2/13/15 (JSD): Test
well drilled under planning project was successful. The well will be fully developed and
equipped during the construction project. Project completion deadline expected to be Feb.
2018.
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8/17/2016 - Is SRFE funding being used for
project?
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Tehachapi-19

1500455

William Fisher
Memorial Water
Company

53

ED_005173_00000092-00227



16

COMMUNITY

No

ED_005173_00000092-00228



0919028

1/23/2009

Yes

ED_005173_00000092-00229



Yes

919028

1/23/2009

ED_005173_00000092-00230



No specified date

No

No

ED_005173_00000092-00231



2Q/2016 - 22

ED_005173_00000092-00232



08/03/16 (JSD): During phase 1 of the RCSD's regional consolidation construction funding
project {(expected to start in 2017}, other alternatives {(new well, POU treatment, etc.}
including consolidation will be evaluated to select an alternative for construction. RCSD has
expressed concerns over the O & M cost of the long consolidation pipeline to William Fisher,

04/28/16 (ISD): Review of draft plans and specs on hold since they are
incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well
Completion report was approved by letter dated April 13, 2016. Amendment to Funding
Agreement to extend the planning project completion date to December 31, 2016, issued to
Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed amendment to the
State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on
Dec. 31, 2015; the District office plans to complete review of the plans by early February 2016.
Project time extension to July 2016 is under consideration by DFA. 10/05/15 (JSD):
Rosamond CSD has completed drilling of a test well to address its hexavalent chromium
problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW.
Deadline for completion of the planning project is January 22, 2016. Part of Rosamond CSD
Regional Consolidation P84/SRF Planning Project.

ED_005173_00000092-00233



08/03/16 {JSD):
Consolidation with
Rosamond CSD plus other
alternatives to be
evaluated now.

04/28/16 (JSD):
Based on recent
discussions in 2016 with
RCSD, other alternatives
{such as POU treament)
may be also need to be
explored before deciding
on consolidation. RCSD
has expressed concerns
over the O & M cost for
the long consolidation
pipeline.

ED_005173_00000092-00234



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What is the expected RT( date?
June 2016 - Would DDW consider mandating
consolidation if RCSD backs out?
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Tehachapi-19

1500458

RS Mutual
Water Company

67

ED_005173_00000092-00237



24

COMMUNITY

No

ED_005173_00000092-00238



0919014

1/23/2009

Yes

ED_005173_00000092-00239



Yes

8912014

1/23/2009

ED_005173_00000092-00240



No specified date

No

No

ED_005173_00000092-00241



2Q/2016 - 10

ED_005173_00000092-00242



08/03/16 (JSD): Issuance of funding agreement is pending with the State Board; trying to
address comments from the Kern County Counsel. 04/28/16 (JSD): The State Board
soon plans to issue a funding agreement to Kern County to administer the P84 funding

project. 01/19/16 (JSD): Due to various concerns of Kern County (mainly liability for cost
increase), the issuance of funding agreement has been delayed. Plan to soon issue the revised
funding agreement to Kern County and then discussions with RS MWC will start about taking
responsibility to address the cost increases, if any. 10/05/15 (JSD): Final revisions to the
funding agreement language are under review by legal; expected to issue the FA before end of
Oct. 2015.  5/29/15 (JSD): P84 construction funding agreement issued in March 2015;
revisions are being made to the language in the funding agreement. Due to RS MWC not
having proper legal documents, P84 funding agreement has been issued to the Kern County on
behalf of RS MWC.
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Consolidation with CWS-
Kernville

ED_005173_00000092-00244



08/03/16 (JSD): Same updates as Column R (Funding Status) of this spreadseheet.
04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
01/19/16 (JSD): Due to various concerns of Kern County (mainly liability for cost increase), the
issuance of funding agreement has been delayed. Plan to soon issue the revised funding
agreement to Kern County and then discussions with RS MWC will start about taking
responsibility to address the cost increases, if any. 10/05/15 (JSD): Final revisions to the
funding agreement language are under review by legal; expected to issue the FA before end of
Oct. 2015. 8/04/15 (JSD): Combined Planning and construction Funding
agreement waiting for final review and revisions after review of first draft by Kern County;
expected to issue the funding agreement before end of August 2015 with a completion date
of three years. One year will be for completion of planning and two years for construction.
5/29/15 (JSD): P84 joint planning and construction funding agreement issued in
March 2015 for consolidation with CWS-Kernville; waiting for revisions and execution.
2/3/15 (JSD): Plan to issue P84 funding agreement (for both planning and construction)
before March 31, 2015.
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8/17/2016 - What is the expected RT( date?
June 2016 - Projected date of issuing funding
agreement? Needs RTC date.
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Tehachapi-19

1500461

Fountain Trailer
Park Water

68

ED_005173_00000092-00247



32

COMMUNITY

No

ED_005173_00000092-00248



0919019

1/23/2009

Yes

ED_005173_00000092-00249



Yes

8912019

1/23/2009

ED_005173_00000092-00250



5/13/2016

Yes

No

ED_005173_00000092-00251



2Q/2016 - 89

ED_005173_00000092-00252



08/03/16 (JSD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the
P84 funding agreement that expired in May 2016, Waiting for response from NEWD to
complete the arsenic improvement project. NEWD's attorney has contacted the SWRCB 1o
inquire funding for connecting Fountain Trailer Park to NEWD without first completing the
arsenic project to provide water with lower arsenic concnetration than the Fountain Trailer
Park well, Bottled water currently being provided under the CAA funding project may be
discontinued if that happens. 04/28/16 (JSD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the
construction project and complete the construction. As an interim solution bottled water is
being provided to residents. 01/19/16 (JSD): Construction project is on hold due to
litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD): Due to litigation
between NEWD and contractor, the construction project is on hold. A funding agreement
from CAA funding was issued in August 2015 to provide bottled water as interim solution.
Due to problems with the project administration and delivery of bottled water, the funding
agreement is being issued to Self Help Enterprises now. 5/29/15 (JSD): Per 5/8/15 email
communication with Dollie Kostopoulos, NEWD has filed a cross complaint against the
contractor to use the money from the Bonding Company to restart the construction.

Part of North Edwards Water District's P84 construction funding project; 40% completed.
1/30/15 (JSD): Since November 2014, construction work is on hold due to disputes between
NEWD and contractor. The contractor has filed a law suit against NEWD. NEWD and engineer
AECOM working to figure out a solution.
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Consolidation with North
Edwards Water District

ED_005173_00000092-00254



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): In a recent email communication April 2016, Attorney General's Office has
approached NEWD to restart the construction project and complete the construction.
01/19/16 (JSD): Construction project is on hold due to litigation between NEWD and
contractor, Clarke Bros., Inc. Delivery of bottled water (as part of CAA funding) started on
January 19, 2016, under the management of Self Help Enterprises. 10/05/15
(JSD): Due to litigation between NEWD and contractor, the construction project is on hold. A
funding agreement from CAA funding was issued in August 2015 to provide bottled water as
interim solution. Due to problems with the project administration and delivery of bottled
water, the funding agreement is being issued to Self Help Enterprises now. 5/29/15 (JSD):
Construction of the consolidation project with North Edwards Water District is on hold since
Nov. 2014 due to disputes and law suit between NEWD and contractor. 2/13/15 (JSD):
Project completion deadline is May 13, 2016, according to the P84 construction funding
agreement.
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8/17/2016 - The current RTC date is listed as
5/13/2016. Is there a new expected RTC
Date?
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Tehachapi-19

1500485

Antelope Valley
Mobile Estates

49

ED_005173_00000092-00257



28

COMMUNITY

No

ED_005173_00000092-00258



0919005

1/23/2009

Yes

ED_005173_00000092-00259



Yes

8919007

5/6/2015

ED_005173_00000092-00260



No specified date

No

No

ED_005173_00000092-00261



20/2016 -8

ED_005173_00000092-00262



08/03/16 (JSD): Per email communication in July 2016 with GEl consultants, draft plans and
specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review
of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by
letter dated December 1, 2015. Test Well Completion report was approved by letter dated
April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to
return the signed amendment to the State Board.  01/19/16 (JSD): Draft plans and specs for
the consolidation project received on Dec. 31, 2015; the District office plans to complete
review of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA.  10/05/15 (JSD): Rosamond CSD has completed drilling of a test well
to address its hexavalent chromium problem; water quality results of the test well are
awaited. Draft PDR of the design of consolidation pipeline of small systems has been received
and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.
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Consolidation with
Rosamond CSD

ED_005173_00000092-00264



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What is the expected RT( date?
Is the project on track to meet planning
deadline? Please also consider moving to
RIC Tab.
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Tehachapi-19

1500521

Boulder Canyon
Water
Association

28

ED_005173_00000092-00267



24

COMMUNITY

No

ED_005173_00000092-00268



0919014

1/23/2009

Yes

ED_005173_00000092-00269



Yes

1319018

6/11/2015

ED_005173_00000092-00270



4/30/2018

No

No

ED_005173_00000092-00271



2Q/2016-19

ED_005173_00000092-00272



08/03/16 (JSD): BLM has recently given approval to drill the test wells; the wells are expected
to be drilled by the end of thi year and target is to complete the P84 planning project by April
16, 2017. 04/28/16 (JSD}: NV5 and Hungry Gulch are working with BLM to acquire
easement to drill test wells; application has been submited to BLM. Funding agreement has
been amended to extend the completion deadline to April 16, 2017.

01/19/16 (JSD): Due to excessive cost of purchasing the land from the private
property owner and not having the option of buying the easement, DFA and DDW stopped
NV5 to pursue this option. DDW is in contact with BLM to check if BLM would allow to drill on
its land; BLM is developing a guidance document for allowing drilling wells on its land and the
document is in the process of being finalized and is expected to be available by the end of
February 2016. Current P84 funding agreement expired on 12/31/2015; DFA will consider
extending the funding agreement if there is a solid option to pursue. 10/05/15 (JSD):
NV5 Engineer is Negotiating with the property owner to answer his questions and develop an
easement agreement for the proposed test well. If an agreement with the property owner is
not developed soon and a test well can not be drilled, the P84 feasibility project may need to
be ended since the current project completion date can not be extended beyond December
31, 2015. The water system may then need to submit a new DWSRF funding application using
FAAST. 5/29/15 (JSD): Funding agreement of Hungry Gulch MWC P84
planning project amended on 2/09/15 to extend completion deadline to June 30, 2016. P84
planning project in progress with a completion deadline of February 13, 2015. Funding
agreement is being amended to extend completion date to December 31, 2015.
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Consolidation with
Hungry Gulch MWC

ED_005173_00000092-00274



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): NV5 and Hungry Gulch are working with BLM to acquire easement to drill test
wells; application has been submited to BLM. Funding agreement has been amended to
extend the completion deadline to April 16, 2017. 01/19/16 (JSD): P84 planning
agreement expired on 12/31/15 and will be extended once there is a clear option to proceed.
10/05/15 (JSD): Discussions with DFA were held in July and August 2015 to explore the
feasibility an interim solution, such as providing bottled water or water vending machine. It
was determined that due to various logistic reasons, implementation of these solutions would
not be possible. 7/22/215 (WKK): Fountain TP will be pursuing bottled water
immediately, Jesse is beginning to work with our funding group on the paperwork. 5/29/15
(JSD): Location for drilling a new test well has been identified near the service area of the
Fourth Street Water Company; plans & specs for the test well are being prepared to go to bid.
2/13/15 (JSD): First test well drilled was not successful due to high arsenic and uranium.
Engineer looking for a second test well site near the service area of Fourth Street Water
Company in hopes of finding low arsenic water.
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June 2016 - Given recalcitrance and the high
arsenic levels of Hungry Gulch, is this the
best solution? If completion deadline is April
2017 then why does the existing order have
deadline of April 20187
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Tehachapi-19

1500525

Lakeview
Ranchos Mutual
Water

120

ED_005173_00000092-00277



71

COMMUNITY

No

ED_005173_00000092-00278



0919012

1/23/2009

Yes

ED_005173_00000092-00279



Yes

9719005

3/9/2015

ED_005173_00000092-00280



3/9/2018

No

No

ED_005173_00000092-00281



20/2016 - 43

ED_005173_00000092-00282



08/03/16 (JSD): Planning project is essentially complete. The water system is working on
filing the construction funding applicaton via FAAST. Environmental Review Unit of SWRCB is
working on addressing the comments received on the environmental documents.

04/28/16 (JSD}: Plans and specs are almost final. CEQA and NEPA documents being
completed. Project completion deadline is 06/30/16. 01/19/16
(JSD): The funding agreement has been amended to extend the project completion date to
6/30/2016 and to provide some additional P84 funding. Additional time and funding required
to address environmental review required by CEQA and NEPA. 10/05/15 (JSD): The funding
agreement was amended to extend the project completion date to 12/31/15. 90% plans and
specs were received on 9/30/15 and waiting for review by DDW. 5/29/15 (JSD): Preliminary
design report for the project approved in May 2015. Plans and specs for a new well and
blending treatment to be developed with a project completion deadline of 08/11/15.

2/13/15 (JSD): P84 planning project in progress with a completion deadline of August
11, 2015, per amendment issued in Dec. 2014.

ED_005173_00000092-00283



Drill a new well and
blending treatment

ED_005173_00000092-00284



08/03/16 {ISD): Working on construciton funding application.
04/28/16 (JSD): Plans and specs are almost final. CEQA and NEPA documents being
completed. Project completion deadline is 06/30/16. 01/19/16 (JSD): The funding
agreement has been amended to extend the project completion date to 6/30/2016 and to
provide some additional P84 funding. 1005 plans and specs have bee received and are under
review by the DDW. Expected to approve the plans and specs before mid February 2016.
10/05/15 (JSD): The funding agreement was amended to
extend the project completion date to 12/31/15. 90% plans and specs were received on
9/30/15 and waiting for review by DDW. 5/29/15 (JSD): Preliminary design report for the
project approved in May 2015. Plans and specs for a new well and blending treatment to be
developed with a project completion deadline of 08/11/15. 2/13/15 (JSD): A test well
was not drilled under planning project. Using information from the existing wells, a new
production well is being designed. A new storage tank and piping will be also designed.
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Tehachapi-19

1500571

Lucky 18 on
Rosamond, LLC

147

ED_005173_00000092-00287



25

COMMUNITY

No

ED_005173_00000092-00288



0919011

1/23/2009

Yes

ED_005173_00000092-00289



Yes

8912011

1/23/2009

ED_005173_00000092-00290



No specified date

No

No

ED_005173_00000092-00291



20/2016-30

ED_005173_00000092-00292



08/03/16 (JSD): Per email communication in July 2016 with GEl consultants, draft plans and
specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of
draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter
dated December 1, 2015. Test Well Completion report was approved by letter dated April 13,
2016. Amendment to Funding Agreement to extend the planning project completion date to
December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review
of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA.  10/05/15 (JSD): Rosamond CSD has completed drilling of a test well
to address its hexavalent chromium problem; water quality results of the test well are
awaited. Draft PDR of the design of consolidation pipeline of small systems has been received
and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.
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Consolidation with
Rosamond CSD

ED_005173_00000092-00294



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What is the expected RT( date?
Is the project on track to meet planning
deadline?
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Tehachapi-19

1502231

Rosamond
School Water
System

900

ED_005173_00000092-00297



NTNC

Yes

ED_005173_00000092-00298



0919016

1/23/2009

Yes

ED_005173_00000092-00299



Yes

919016

1/23/2009

ED_005173_00000092-00300



No specified date

Yes

No

ED_005173_00000092-00301



2Q/2016-11

ED_005173_00000092-00302



08/03/16 (JSD): Per email communication in July 2016 with GEl consultants, draft plans and
specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of
draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter
dated December 1, 2015. Test Well Completion report was approved by letter dated April 13,
2016. Amendment to Funding Agreement to extend the planning project completion date to
December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review
of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA.  10/05/15 (JSD): Rosamond CSD has completed drilling of a test well
to address its hexavalent chromium problem; water quality results of the test well are
awaited. Draft PDR of the design of consolidation pipeline of small systems has been received
and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.
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Consolidation with
Rosamond CSD

ED_005173_00000092-00304



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.

04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What is the expected RIC Date?
Is the project on track to meet the
completion deadline?
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Tehachapi-19

1502569

First Mutual
Water System

35

ED_005173_00000092-00307



15

COMMUNITY

No

ED_005173_00000092-00308



0919020

1/23/2009

Yes

ED_005173_00000092-00309



Yes

1119023

5/26/2015

ED_005173_00000092-00310



5/29/2018

No

No

ED_005173_00000092-00311



2Q/2016 - 30

ED_005173_00000092-00312



08/03/16 (JSD): Per email communication in July 2016 with GEl consultants, draft plans and
specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of
draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter
dated December 1, 2015. Test Well Completion report was approved by letter dated April 13,
2016. Amendment to Funding Agreement to extend the planning project completion date to
December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review
of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA. 10/05/15 (JSD): Rosamond CSD has completed drilling of a test well
to address its hexavalent chromium problem; water quality results of the test well are
awaited. Draft PDR of the design of consolidation pipeline of small systems has been received
and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.
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Consolidation with
Rosamond CSD

ED_005173_00000092-00314



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.
04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - Is the project on track to meet
the completion deadline?
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Tehachapi-19

1502724

Quail Valley
Water District-
Eastside System

60

ED_005173_00000092-00317



23

COMMUNITY

No

ED_005173_00000092-00318



0919007

1/23/2009

Yes

ED_005173_00000092-00319



Yes

1119011

4/29/2015

ED_005173_00000092-00320



4/30/2018

No

No

ED_005173_00000092-00321



2Q/2016 - 88

ED_005173_00000092-00322



08/03/16 (JSD): The project is being bid in phases. The first phase of bidding is the
consolidation pipeline between QVWD-Eastsdie and QVWD-Westside and the bid openiing
date is August 11, 2016. Bidding for the new well, storage tanks and treatment plant will be
done iater. 04/28/16 (ISD): Some final revisions to plans and specs being made to
get the project ready for bidding in May 2016. 01/19/16 (JSD);
Construction funding agreement has been issued with a completion deadline of 12/08/2018.
Project kick off meeting was held in January 2016. Next step is bidding.

10/05/15 (JSD): It is expected that construction funding agreement will be issued before
10/31/2015. 5/29/15 (JSD): Technical clearance of the District sent to DFA on 05/06/15;
waiting for issuance of P84 construction funding agreement. P84 planning
project completed in June 2014; P84 construction funding application received in Jan. 2015.
Application is under review by the District office and DFA.
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Drill a new well and
installation of iron and
manganese removal
treatment. Consolidation
of QVWD-Eastside and
QVWD-Westside water
systems.

ED_005173_00000092-00324



08/03/16 (JSD): Construction funding project is in bidding stage at this time with a projected
completion deadeline before 4/30/2018.  6/29/2016: District Engineer does not think there
is a need for an interim solution. We expect the project to be completed sometime in 2017.
if DFA has CAA funding available, may be they can pay for providing bottled water until the
construction project is complete. 04/28/16 (JSD): Some final revisions to plans and specs
being made to get the project ready for bidding in May 2016. 02/04/16 (JSD): Deadline of
12/2018 in the construction funding agreement is standard (three years from the date of
execution). Considering the items under the construction project, it is expected that the
project will be completed before 4/30/2018, the deadline in the compliance order. 01/19/16
(JSD); Construction funding agreement has been issued with a completion deadline of
12/08/2018. Project kick off meeting was held in January 2016. Next step is bidding.
10/05/15 (JSD): Waiting for issuance of construction funding agreement; expected to be
issued by 10/31/2015. 5/29/15 (JSD): waiting for issuance of P84 construction funding
agreement; expected by 06/30/15. 2/13/15 (JSD): a test well was drilled under the planning
project. Using information from treatment pilot study, an iron and manganese removal
treatment was designed under the planning project. It is expected that a funding agreement
for construction funding will be issued before end of March 2015.
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8/17/2016 - Is this project being fund by 5RE?

ED_005173_00000092-00326



Tehachapi-19

1502744

60th Street
Association
Water System

44

ED_005173_00000092-00327



COMMUNITY

No

ED_005173_00000092-00328



1119001

7/19/2011

Yes

ED_005173_00000092-00329



Yes

1118001

7/18/2011

ED_005173_00000092-00330



No specified date

No

No

ED_005173_00000092-00331



2Q/2016-11

ED_005173_00000092-00332



08/03/16 (JSD): Per email communication in July 2016 with GEl consultants, draft plans and
specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of
draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter
dated December 1, 2015. Test Well Completion report was approved by letter dated April 13,
2016. Amendment to Funding Agreement to extend the planning project completion date to
December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the
consolidation project received on Dec. 31, 2015; the District office plans to complete review
of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA. 10/05/15 (JSD): Rosamond CSD has completed drilling of a test well
to address its hexavalent chromium problem; water quality results of the test well are
awaited. Draft PDR of the design of consolidation pipeline of small systems has been received
and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.
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Consolidation with
Rosamond CSD

ED_005173_00000092-00334



08/03/16 (JSD): Same updates as Column R {Funding Status) of this spreadsheet.
04/28/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
01/19/16 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.
10/05/15 (JSD): Same updates as Column R (Funding Status) of this spreadsheet.

8/04/15 (JSD): Test well to be drilled by Rosamond CSD to address hexavalent chromium
problem; bids already received for the test well. Surveying work of consolidation pipeline in
progress. 5/29/15 (JSD): No changes from the last comments from 2/13/15.  2/13/15
(JSD): Planning project target completion date January 22, 2016, per Nov. 2014 amendment to
funding agreement
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8/17/2016 - What is the expected R1C? Is
the project on track to meet the completion
deadline?
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Tehachapi-19

1510002

Boron
Community
Services District

2500

ED_005173_00000092-00337



599

COMMUNITY

No

ED_005173_00000092-00338



0919010

1/23/2009

Yes

ED_005173_00000092-00339



Yes

919011

3/9/2015

ED_005173_00000092-00340



3/9/2018

No

No

ED_005173_00000092-00341



20/2016 - 38

ED_005173_00000092-00342



08/03/16 (JSD): Updated draft of the plans and specs for the test well received on 7/28/16;
expected to bid the test well in Sep. 2016. 04/28/16 (JSD): Boron CSDis in
the process of signing agreement with the property owner to drill a test well and also working
on the plans and specs for the test well. 01/19/16 (JSD): plans and specs for the
test well are under preparation. Also searching for a location for drilling a test well;
discussions with property owners underway. 10/05/15 (JSD): Waiting for test
well to be drilled. 5/29/15 (JSD): PER approved in February 2015; waiting for test well plans
and specs. Funding agreement will need to be extended to a new project completion deadline
in 2016. SRF planning agreement issued with a completion deadline of
July 27, 2015.
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Planning to drill a new
well and evaluate
treatment if well is not
successful

ED_005173_00000092-00344



08/03/16: Geting ready to bid the test well in Sep. 2016; the project completion deadline for
p84 planning is Jan, 27, 2017. 04/28/16 (JSD): Boron CSD is in the process
of signing agreement with the property owner to drill a test well and also working on the plans
and specs for the test well. 01/19/16 (JSD): plans and specs for the test
well are under preparation. Also searching for a location for drilling a test well; discussions
with property owners underway. 10/29/15 (ISD): Waiting for test well to be
drilled. 5/29/15 (JSD): PER approved by letter 2/4/15; waiting for plans and specs for the test
well. Completion date will need to be extended beyond 7/27/15. 2/13/15 (JSD): Draft PER
reviewed; 2nd draft the PER under review by the District 19. Planning project is behind
schedule with a completion deadline of July 27, 2015.
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8/17/2016 - Is this project being funded by
SRE?
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Tehachapi-19

1510016

Rand
Communities
Water District

450

ED_005173_00000092-00347



260

COMMUNITY

No

ED_005173_00000092-00348



0919034

1/23/2009

Yes

ED_005173_00000092-00349



Yes

9919018

3/9/2015

ED_005173_00000092-00350



3/19/2018

No

No

ED_005173_00000092-00351



2Q/2016-19

ED_005173_00000092-00352



08/03/16 (JSD): ERU of SWRCB and Rand CWD are working with BLM to address their
comments on the enfvironmental documents; the completion deadeline is Sep. 30, 2016.
04/28/16 (JSD): The funding agreement is amended again to extend the
project completion deadline to September 30, 2016, to allow additional time for
environmental documents and comply with the BLM requirements.
01/19/16 (JSD): The funding agreement is being amended to extend the project completion
deadline to June 30, 2016, to allow additional time for CEQA and NEPA. 100% plans and specs
have been received; expected to review by mid February 2016. 10/05/15 (JSD):
Development of the new well, pump test, and WQ testing conducted in Sep. 2015; waiting for
the results. Draft PDR and plans and specs have been received and waiting for review by
DDW. Planning project completion deadline is 12/31/2015. 5/29/15 (JSD): No
change from 2/13/15. P84 planning project in progress; a test well has been drilled recently;
waiting for the final test well completion report
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Drill a new well and if
successful then evaluate
and design arsenic
blending or removal
treatment

ED_005173_00000092-00354



08/03/16 (JSD): Plans and specs afre already approved. ERU and Rand CWD working to
address comments on the environmental documents; completion deadline is Sep. 30, 2016.

04/28/16 (JSD): The funding agreement is amended again to extend the project
completion deadline to September 30, 2016, to allow additional time for environmental
documents and comply with the BLM requirements. 01/19/16
(JSD): The funding agreement is being amended to extend the project completion deadline to
June 30, 2016, to allow additional time for CEQA and NEPA. 100% plans and specs have been
received; expected to review by mid February 2016. 10/05/15 (JSD): Development of
the new well, pump test, and WQ testing conducted in Sep. 2015; waiting for the results.
Draft PDR and plans and specs have been received and waiting for review by DDW. Planning
project completion deadline is 12/31/2015. 5/29/15 (JSD): No changes from the last
comments from 2/13/15. 2/13/15 (JSD): Based on initial testing, recently drilled test
well seems to be successful; waiting for the test well completion report and final WQ results.
Arsenic removal treatment may not be required.

ED_005173_00000092-00355



8/17/2016 - Is this project being funded by
SRE?
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Tehachapi-19

1510052

North Edwards
Water District

600

ED_005173_00000092-00357



217

COMMUNITY

No

ED_005173_00000092-00358



0919015

1/23/2009

Yes

ED_005173_00000092-00359



Yes

8912015

1/23/2009

ED_005173_00000092-00360



5/29/2018

No

No

ED_005173_00000092-00361



2Q/2016 - 32

ED_005173_00000092-00362



08/03/2016 (JSDY: In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the
P84 funding agreement that expired in May 2016, Waiting for response from NEWD to
complete the arsenic improvement project. 04/28/16 (JSD): Ina
recent email communication April 2016, Attorney General's Office has approached NEWD to
restart the construction project and complete the construction.

01/19/16 (JSD): Construction project is on hold due to litigation between NEWD and
contractor, Clarke Bros., Inc. 10/05/15 (JSD}): Due to litigation between NEWD and
contractor, the construction project is on hold. 5/29/15 (JSD): Per 5/8/15
email communication with Dollie Kostopoulos, NEWD has filed a cross complaint against the
contractor to use the money from the Bonding Company to restart the construction.

Part of North Edwards Water District's P84 construction funding project; 40% completed.
1/30/15 (JSD): Since November 2014, construction work is on hold due to disputes between
NEWD and contractor. The contractor has filed a law suit against NEWD. NEWD and engineer
AECOM working to figure out a solution.
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Drill a new well and
arsenic removal
treatment using
coagulation and filtration

ED_005173_00000092-00364



08/03/16 {ISD}: See Column R for comments on the funding project. The SWRCB-DDW may
issue a new compliance order to establish a new deadline to achieve compliance with the
arsenic MCL. 04/28.16 (JSD): In a recent email communication April 2016, Attorney
General's Office has approached NEWD to restart the construction project and complete the
construction. 01/19/16 (JSD}): Construction project is on hold due to litigation between
NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD): Due to litigation
between NEWD and contractor, the construction project is on hold. 8/04/15
(JSD): Per latest communication with NEWD, depositions were recently completed and the
case has been moved to San Bernardino County Superior Case; no resolution yet. The State
recently issued a letter to NEWD about completing the project by the deadline of 5/13/16. In
response NEWD has requested an extension to the completion date; it is under review by the

State. 5/29/15 (JSD): Construction of the consolidation project with North Edwards
Water District is on hold since Nov. 2014 due to disputes and law suit between NEWD and
contractor. System re-named & re-activated Q2 2013. Previous name: Dunes

Apartments. 2/13/15 (JSD): Project completion deadline is May 13, 2016, according to the P84
construction funding agreement.
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Valley-21

0600008

COLUSA CO.
W.D. #1 -
GRIMES

500

ED_005173_00000092-00373



104

COMMUNITY

No

ED_005173_00000092-00374



9210006

1/5/2009

Yes

ED_005173_00000092-00375



Yes

921006

1/5/2009

ED_005173_00000092-00376



Not specified

Yes

Yes - but not
maintained
or tested
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2Q/2016 - 24.0

6/9/2016 (PS): CRWA is helping
prepare a DWSRF planning
application, but nothing has been
submitted to date. The applicant is
proposing to drill a new test well.
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Investigating possibility  |8/16/2016 - CRWA submitted a completed feasibility
of new wells or treatment |study FAAST application for treatment or a new well
on 8/15/2016. 4/8/2016 - Funding application is nearly
complete. 2/22/210-DE states that a revised COM is
"NOT ADVISED, THEY HAVE NOT COMPLETED A
FEASIBILITY STUDY NOR HAS IT STARTED YET (OF NO
FAULT OF THEIR OWN - IS DUE TO FUNDING SNAFUSs).
METER PROJECT WILL COME FIRST BEFORE
FEASIBILITY. 2018 MIGHT BE A GOOD DEADLINE FOR
FEASIBILITY STUDY TO BE COMPLETED". 1/21/2016 - A
funding application "kick off" meeting was held on 12-
28-2016 to discuss necessary items that need to be
covered to complete the application. John Wendele
with CRWA will be assisting the water system with the
application. Project alternatives that were discussed
were: test wells, pilot testing for adsorptive media,
coag. / filtration (if needed) and possible consolidation
with Colusa Industrial Park.
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8/17/2016 - Has an RTC
date been determined?
Please let us know if SRE
funds will be used for this
system. June
2016 - Timeframe when
tunding app will be
complete? After completed,
please provide milestones
for the project. 2018 just
for completion of feasibility
study puts RTC date very far
back.
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Valley-21

5100107

SUTTER CO.
WWD#1
(ROBBINS)

350

ED_005173_00000092-00381



94

COMMUNITY

No

ED_005173_00000092-00382



921006

1/2/2009

Yes

ED_005173_00000092-00383



Yes

9921006

12/11/2015

ED_005173_00000092-00384



12/31/2018

No

No

ED_005173_00000092-00385



2Q/2016 - 16.5

6/10/2016 NJG - P84 feasibility
study was completed on 3/15/16.
The County is redeveloping the
arsenic treatment plant design for
DDW review and approval. County
intends to submit a DWSRF
application.

ED_005173_00000092-00386



New well with new 8/16/2016 - A review of the FAAST website shows that
treatment a construction grant application for arsenic treatment
has not been submitted yet. CRWA will be assisting the
WS with the application. It is still unkown as to
whether Golden State Water Services will purchase the
water system. 4/20/2016 - Project will potentially be
slowed up a little bit as Golden State Water Services is
looking to purchase the Robbins water system. Two
funding applications are in the works right now to first
install meters, then to construct the arsenic treatment
plan (along with 100% design plans and specs).
1/22/2016- planning study is complete, but final
design will be completed under a construction grant.
9/22/2015 - Preparing an application for water meters
as well as project. Met with County in July on meter
project. Construction application will be submitted
once planning project is closed out. Will be a C/F
treatment plant
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8/17/2016 - What is the
drop dead date to complete
the FAAST app. before DDW
escalates the system for
enforcement?  June 2016
- Can DFA provide update
on the two funding apps?
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Valley-21

5210003

LOS MOLINOS
COMM.
SERVICES DIST.

1500

ED_005173_00000092-00389



358

COMMUNITY

No

ED_005173_00000092-00390



0921021

1/2/2009

Yes

ED_005173_00000092-00391



Yes

9921021

7/7/2015

ED_005173_00000092-00392



7/1/2018

No

No

ED_005173_00000092-00393



2Q/2016 - 10.5

See notes
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CF treatment and new 8/16/2016 - Planning Project has been completed and
well FAAST application submittal for a new well
construction grant is pending review and approval of
Draft Water Service Agreements (By Gary Chan,
LMCSD, and CSD attorney) and Financial Package (by
Jim Lowden with LMCSD). 4/20/2016 - A required
CEQA study (Inititial Study/Mitigated Negative
Declaration) has been completed by Coleman
Engineering and Enercon Services, Inc. for this project.
Coleman engineering has submitted a FAAST
application for the construction phases (Phase 1 &2) of
this project. P&S for both phases have been approved
by the District Office. 1/21/2016 - Plans and
specifications have been approved for the new well.
Due to the State ERU taking exception to the recorded
NOE for the new well, the construction application
process cannot proceed until recently submitted CEQA
documentation is approved by the ERU.
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8/17/2016 - s there a
timeframe for when project
construction will begin?
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Valley-21

5100149

BARRY
ELEMENTARY
SCHOOL

560

ED_005173_00000092-00397



n/a

NTNC

Yes

ED_005173_00000092-00398



0921012

1/5/2009

Yes

ED_005173_00000092-00399



Yes

9921006

5/26/15

ED_005173_00000092-00400



5/31/ 2018

Yes

No

ED_005173_00000092-00401



2Q/2016 - 14.9

See notes
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consolidation with City of |8/16/2016 - For this quarter CRWA just recieved

Yuba City completed CEQA documentation from the City fo Yuba
City in an effort to help complete the FAAST
application for contstruction funding. The water
system is still on bottled water. 4/8/2016 - As the
surviving entity, the City of Yuba City has requested
assistance from California Rural Water Association to
complete a funding application to fund construction
for consolidation with Barry Elementary School. CRWA
working on CEQA requirement. 1/8/2016 - As the
surviving entity, the City of Yuba City has requested
assistance from California Rural Water Association to
complete a funding application to fund construction
for consolidation with Barry Elementary School. The
City of Yuba City is seeking to complete required CEQA
documentation as this is needed in order to complete
the construction application for funding. CEQA
documentation is anticipated to be complete by spring
of 2016.
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Valley-21

5100145

WINSHIP
ELEMENTARY
SCHOOL

38

ED_005173_00000092-00405



n/a

NTNC

Yes

ED_005173_00000092-00406



9/9/2013

Yes

ED_005173_00000092-00407



Yes

9/9/2013

ED_005173_00000092-00408



Not specified

Yes

No

ED_005173_00000092-00409



2Q/2016 - 15.5

ED_005173_00000092-00410



New well 8/16/2016: The Valley District recently approved the
production well design for the water system. The
engineer for the project is currently working on the
FAAST application for construction funding. 6/9/2016 -

A test well was recently successful in locating good
water bearing strata. As soon as this SRF planning
study is complete, a revised compliance order will be
issued with a compliance deadline - which will be 3
years from date of issuance, maybe sooner if agreed to
by upper management since this is just a well. 3 years
is typical. Estimated time to formally complete the
planning study is estimated to be 4Q16. 4/20/2016 -
Water bearing zone has been selected from test well
results, but selected zone will be redrilled (as of
4/21/2016) and samples retaken due to inconclusive
secondary constituent results. 1/21/2016 - Drilling
contractor has been selected. Test well drilling and
sampling is to take place within the last two weeks of
January.
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8/17/2016 - Has an RTC
date been determined?
June 2016 -What is the
anticipated RTC date for the
2013 order or for RIC in
general?
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Fresno-23 1000053 Lanare CSD 400 154
Fresno-23 1000071 Lakeview 64 160
Improvement
Assoc

ED_005173_00000092-00419



COMMUNITY

No

1323008

ED_005173_00000092-00420



12/31/2014

Yes

Yes

2015-1323011

ED_005173_00000092-00421



Yes

3/26/2015

7/1/2017

No

No

ED_005173_00000092-00422



202016 - (Well 01) - 13
202016 - (Well 02) - 19.3

P84 planning study completed 6/27/14. P84
FA executed 9/24/15 for construction of 2
replacement wells. DFA has approved bid
award on 1/11/16

202016 - {1000071-001} - 27.5
202016 - {1000071-002) - 19.3

Water system planning on self-funding
solution
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Construct 2 replacement wells. |8/16/16 update: Both wells constructed, but there are construction
defects that are being addressed by the consultant with the well driller.
One well has ND arsenic, the other 28 ug/L, based on a single sample
during well development. Wells were out of vertical alignment and
produce significant turbidity. i redevelopment doss notresult in
reduced turbidity, wells may have to be rejected. OLD UPDATES:
3/4/2016: This system is under court ordered receivership and the court
is monitoring progress toward compliance. Additionally, there are two
construction projects underway to correct the arsenic MCL violation and
provide a new distribution system. As such, issuance of another CO with
compliance deadline is not deemed necessary by the DWFOB District
Office. 9/24/15 P84 FA executed for well construction. 1/12/16 update:
DFA approved award of well construction bid. 5/4/16 update: one well
constructed, the other underway. Anticipate equipping by end 2016,
with operation approved in Spring 2017.

POU/POE (possibly) 8/16/16 update: Citation with rescindable fines issusd 5/16/16. CAP
submitted by WS on 6/24/16. Fines rescinded on 6/27/16. WS s
requesting re-evaluation of their PWS classification as a CWS {mostly
seasonal usage second homes).OLD UPDATES: Water system evaluating
alternatives. NOT using state funding. 9/17/15 update: System
consultant contacted DDW on 8/28/15 inquiring about POU piloting for
compliance. Provided POU Guidance; 11/4/15 Sent letter advising WS
of past due deadlines related to CAP submittal. 5/4/16 update: draft
Citation with rescindable fines prepared for failure to comply with Order.
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811772016 - Whatis the
anticipated Himelrarme for
fixing the vertica! alisnment
astie with the walle? Hax o
hackup plan been discussed
iwelle must be rejectad?

8/17/2016 - 1s POU/POE the
definative olan for
compliance based on the
newly submited CAP? i ep
when does PWS anticioate
implermenting POUS/BOEY
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Fresno-23

1000072

Shaver Lake Pt.
No. 2

210

g3

ED_005173_00000092-00426



COMMUNITY

No

1223014

ED_005173_00000092-00427



1/12/2015

No

Yes

2015-1223014

ED_005173_00000092-00428



1/12/2015

12/31/2016

No

No

ED_005173_00000092-00429



202016 - {1000072-001) - 4.5
2032016 - {1000072-002) - 38
2032016 - {1000072-003) - 28.8

Water system planning on self-funding
solution
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Centralized treatment or 8/16/16 update: WS continuing proposed arsenic sampling study.
blending 6/14/2016: Data is being obtained for 4th Q 2015. During 1st Q 2016,
the operator found Wells 2&3 electrical controls had been damaged, and
hence wells were inoperable. Samples could not be collected, and no
M/R violation will be issued since the wells were inoperable. We have
been advised that samples have been collected for the 2nd Q 2016, and
results are pending. 1stQ2016 reslt for Well 1 was ND, potentially due to
the pumping status of the well. Specifically, the operator is studying the
possibility that the arsenic concentration reduces with pumping.
Schedule:

May - July 2016: Arsenic Sampling Study (testing arsenic during pumping
cycle to evaluate changes in concentration)

August: Treatment design pending results of study will entail either a
blending tank & controls or AdEdge Filtration Treatment.

December 2016: Compliance via installation of equipment (treatment or
blending tanks)

OLD UPDATES: Water system evaluating alternatives. NOT using state
funding. 8/17/15 update: System procuring experienced engineering
services to propose alternatives for centralized vs. POU treatment.
12/15/15 CAP presented at office meeting. DDW comments sent to ws
via letter dated 12/17/15. Proposal is to work with P&P Engr Consulting
to evaluate alternatives. 5/4/16 update: met with water system &
consultant on 4/4/16 to discuss CAP compliance and proposals for
evaluation of arsenic treatment. Water system is on a path to
compliance.
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BAL22005  sthere o
fimetrame when sampling
study will conclude?

lune 2016  If no arsenic
results collected the last 2
quatters, is PN being issued
and M&R violations being
issued? What are the major
milestones between now
and end of year?
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Fresno-23

1000369

Zonneveld Dairy

141

34

Fresno-23

1000584

True Organic
Products

42

ED_005173_00000092-00433



COMMUNITY

No

923002

NTNC

No

1223002

ED_005173_00000092-00434



7/29/2009

Yes

Yes

2009-923002

12/15/2011

No

Yes

2015-1323008

ED_005173_00000092-00435



7/29/2009

Not Specified

Yes

Yes

8/5/2015

12/31/2016

No

No
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202016 - Cedar Well - 17.6%
202016 - Cerini Well - 9.1

*includes 2 quarters of POU ND results.

P84 Planning Study completed 12/31/15

202016 (Well 1) - 15.5

For-profit private business - Ineligible

ED_005173_00000092-00437



POU installation using P84 8/16/16 update: Results are NI for each POU device. RTC estimated by
planning study. POU installed |end of 3rd G 2016, Domestic water supply permit issued for POU July

& planning study deemed 2016; 6/14/2016: Results are ND for each POU device so far. OLD
complete 12/31/15 UPDATES: 3 units have been installed and are in process of 1-year pilot
study. 5/11/15 update: 1-year pilot study completed. DO awaiting pilot
study report. 7/29/15 update: Draft pilot study report received 7/17/15
and DO comments pending. All POU devices will be installed upon DDW
approval of the pilot study report, the water system will conduct
required public hearing, them proceed with installation if approved by
customers. Full installation anticipated to be completed by 12/31/15.
RTC would be projected to occur by end of 3rd Quarter 2016. 4QRAA of
wells: Well 01-32 ug/L; Well 02-21 ug/L. 9/17/15 Update: No Change
12/31/15 all POU devices installed and initial test completed. Will RTC
when 4 QRAA shows compliance. 5/4/16 update: No change. POU
installed, RTC pending 4QRAA compliance.

Evaluating POU treatment 8/16/16 update: No change in status 6/14/2016: The system is
evaluating the installatin of ArsenX as POE treatment . They plan to
have the POE installed and operational by the 12/31/16 deadline.
7/31/15 update: 4QRAA =14 ug/L. Agree thatrevised CO s
appropriate. Draft revised CO prepared 7/31/15. 9/17/15 update:
Revised CO issued 8/5/15 with compliance deadline of 12/31/16;
10/28/15 CAP meeting at DDW office proposing use of ArsenX POE.
5/4/16 update: No change.
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June 2016 - What is the
arsenic concentration in the
treated water?

871772016 - Is PWS on track
to have POEC nsialled and
operational by the end of
year? June 2016 - What
15 the proposed solution?
Please provide milestones,

ED_005173_00000092-00439



Fresno-23 1000602 Baker 60 6
Commodities
Fresno-23 1009051 Cantua Creek 50 23

Vineyards

ED_005173_00000092-00440



NTNC

No

1323010

COMMUNITY

No

9600024

ED_005173_00000092-00441



4/22/2014

No

Yes

2014-1323010

10/7/2014

No

Yes

2015-9600024

ED_005173_00000092-00442



5/2/2014

12/31/2016

No

Yes

10/7/2014

7/1/2017

Yes

No

ED_005173_00000092-00443



302016 {Well 3) - 6.3%

*includes 2 quarters of POE ND results. Will RTC.

For-profit private business - Ineligible

202016 (Well 1) - 31.3

Privately owned - System not eligible.

ED_005173_00000092-00444



Evaluating treatment- piloting |8/16/16 Will confirm ability to RTC based on sampling following

POE installation of POE; 6/14/2016: POE device testing shows ND in samples
collected on 1/28/16, 2/3/16, 2/11/16 & 2/18/16. 8/4/2015: The water
system's consultant will have the POE test plan to the State in three
weeks, and on the State's approval can complete installation in three
weeks. The State will require a one month ‘pilot’ demonstration of the
POE units. Estimated completion of the piloting is November 1, 2015.
7/29/15: 4QRAA =13 ug/L. System has been developing information
on appropriate treatment and pilot study. Do not agree that revised CO
is appropriate at this time. 8/17/15 Corrective Action Plan submitted for
review dated 9/4/15. Proposed POE at 2 locations where domestic use
of water occurs. DDW approval of plan sent to system on 9/17/15;;
11/13/15 Q progress report submitted . 5/4/16 update: DDW approved
use of POE arsenic treamten via letter dated 4/22/16 based on results of
a pilot study & report. POE installed at two locations.

Consolidation with FCSA 8/16/16 update: Funding agreement issued to FCSA 30/32 on 8/9/16
32/Cantua Creek for planning to evaluate groundwater for FCSA 32/Cantua Creek. OV
still proposes to consolidate with FUSA 32 as part of hie construction
project. 6/14/2016: Proposed solution is now evaluating groundwater
for the Cantua Creek community. New funding agreement to change
the scope of the planning study is under development, and should be
issued in the next month or two. That project would have an 18 month
timeline, and would include a test well and design of two completed
wells and distribution system. DWR may be funding distribution system
replacement separate from the DWSRF project. OLD UPDATES: We
believe this system will participate in a consolidation project currently in
an SRF planning study by FCSA #30 & 32 (1000019 & 1000359) 9/17/15
met with Fresno Co special districts regarding the FCSA 30/32 project on
9/11/15. Project includes consolidation of CCV with FCSA 30/32 system,
and creation of a new CSA to cover expanded service area. 1/12/16 No
change in status; 5/4/16 update: No change in status.

ED_005173_00000092-00445



lune 2016 - What are the
result of the treated water?
Should column P be changed
to "yes'?

June 2016 - Update

proposed solution and what
is the status of this
consolidation project?
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Fresno-23

1010039

Caruthers CSD

2103

672

Fresno-24

1000604

Johann Dairy

60

ED_005173_00000092-00447



COMMUNITY

No

923003

NTNC

No

2016-1323008

ED_005173_00000092-00448



1/15/2009

Yes

Yes

2009-923003

3/24/2016

Yes

Yes

2016-1323008

ED_005173_00000092-00449



1/15/2009

3/21/2018

No

No

3/24/2016

4/1/2019

No

No

ED_005173_00000092-00450



Well 3 - Standhby

Well 4 - Inactive

302016 {Well 5} - 10 ug/L
302016 {(Well 8 - 10.7 ug/L

P84 planning study completed. P84
construction project underway.

QRAA (Well 2) - 29%

*based on three annual samples.

Privately owned - System not eligible.

ED_005173_00000092-00451



Construction of new well, 8/16/16 update: Funding agreement amended 4/25/2016 to axtend
blending, treatment as needed |deadline for project completion to 3/21/18. Arsenic treatment soon to
go to bid; 6/14/2016: the RTC date of 3/21/2018 is not in the 2009
compliance order. 5/11/15 update: Pilot study completed and arsenic
treatment vendor selected.. Design of treatment underway. 7/29/15
update: Well 6 approved to operate with initial arsenic at 9 ug/L.
Blending with existing high arsenic wells. As pilot completed & DDW
approved selection of treatment by letter dated 4/22/15. Design
underway. Project FA provided deadline of 3/22/16 for completion,
however CCSD will be requesting extension. Itis estimated that project
will be completed and treatment online by September 2016. 9/17/15
Update: No Change; 11/16/15 phase 1 of construction project
completed. 3/4/16 update: FA extension request submitted by
Caruthers CSD on 12/11/15 to provide 2 additional years to complete
construction project. DFA is in process of issuing FA amendment.
5/4/16 update: Funding agreement amendment A-1 executed 4/25/16
extending time to completion of project to 3/21/2018.

Evaluation of POU/POE 8/16/16 update (NEW CO issued 3/24/16) CO issued based on single
samples collected in 2013, 2014 and 2015, all results exceeding the
arsenic MCL. WS has had significnat failure to monitor quarterly. CAP
approval dated 7/19/16 requires Q monitoiring.

ED_005173_00000092-00452



June 2016 - Is the 2018 RIC
date reflected in the 2009
order?

8/17/2016 - Hos system
determmined whether
POlis/Dke are 5 vinble
ootion?

ED_005173_00000092-00453



Tulare-24

5403054

PFFJ, LLC

87

ED_005173_00000092-00454



11

NTNC

No

ED_005173_00000092-00455



802534

3/5/2008

Yes

ED_005173_00000092-00456



Yes

9700433

3/9/2015

ED_005173_00000092-00457



3/9/2018

Yes

2Q/2016 - 75 ( Well
1) 2Q/2016-58
(Well 3)

ED_005173_00000092-00458



Temporary solution is
bottled water. Water
system working with
consultant/operator on
timeline for treatment
installation.

ED_005173_00000092-00459



8/1/16: Water system has proposed
POU/POE. System has hired a consultant
to identify and select units/locations and
to develop the POU/POE plan inclduing
operation. 4/27/16: Working with water
system on timeline to begin construction.
Water system bringing in
consultant/operator. 1/11/16: CO issued
Q1 2015. CAP identified POU as the
preferred alternative. System is exploring
POU vs. POE and costs. 9/21/2015: CAP
identifies POU/POE as the preferred
alternative. CO issued Q1 2015.

ED_005173_00000092-00460
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ED_005173_00000092-00466



ED_005173_00000092-00467



ED_005173_00000092-00468



ED_005173_00000092-00469



ED_005173_00000092-00470



ED_005173_00000092-00471



ED_005173_00000092-00472
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ED_005173_00000092-00474



ED_005173_00000092-00475



ED_005173_00000092-00476
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Contra Costa LPA-37

0707602

Beacon West

45

ED_005173_00000092-00485



17

COMMUNITY

No

ED_005173_00000092-00486



1000308

9/4/2009

Yes

ED_005173_00000092-00487



Yes

1000308

9/4/2009

ED_005173_00000092-00488



Dec-16

No

No

ED_005173_00000092-00489



2Q2016 - 27

Funding Approved for construction of a new well.
6/9/2016 (LO): The bids for the designed well
came back twice as much as anticiapted and
budgeted for. Diablo WD had asked about using
funding for other project alternatives, such as
arsenic treatment or a consolidation/extension of
service project. Diablo WD initially expected to
cover a suppliers cost of $16,000 to avoid any sort
of loan, but they would not be able to cover a
suppliers cost of over §30,000 to continue with
drilling a new well. Additionally, there is no
technical analysis to support that adequate water
quality and production would be encounteredin a
deeper aquifer. Diablo WD does not know what
project to move forward with, and will be
submitting a request to close the construction
agreement so that they can submit and move
forward with a planning application. No claims
have been submitted for this project.
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See Funding Status Notes-
Te Cost to drill thenew
well was higher thatn
anticipated and water
sysetm is evaluation
potential to consolidate
with another public water
system. Water system has
conducted pilot testing
and determined that
treatment may be cost
prohibitive. The water
system is proposing to
construct a new well at a
shallower depth and has
recently obtained grant
funding for the
construction of a new
well.

8/3/16: Water system is
evaluating potential
consolidation with another
PWS. 6/24/2016:
Construction will be able
to completed by the end of
the year. 4/29/16- LPA
Received New Well Project
SRF 14C107 Plans and
Specifications for Review.
Water System is soliciting
contract bids for well
construction. 1/29/16-
LPA Received New Well
Project SRF 14C107 Plans
and Specifications for
Review. Water System is
soliciting contract bids.

8/17/2016 - Is

the system on
track to RTC by
Dec 167 What
PWS is the
system
planning to
consolidate
with? June
2016 - Will
construction
be able to be
completed by
the end of the
year?

ED_005173_00000092-00491
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Contra Costa LPA-37

0707615

Doubletree
Ranch HOA

49

ED_005173_00000092-00493



18

COMMUNITY

No

ED_005173_00000092-00494



0800252

10/21/2008

Yes

ED_005173_00000092-00495



Yes

0800252

4/21/2016

ED_005173_00000092-00496



17-Jul

No

Yes

ED_005173_00000092-00497



2Q2016 - 21.5

N/A

ED_005173_00000092-00498



The water system has
started pilot testing,
however there were
production problems with
one of the two wells
going dry. The water
system has been focusing
their efforts on restoring
the water supply. The
water systems is currently
evaluating the use of POE
and POU treatment
options. The water
system is not seeking any
funding assistance at this
time.

4/29/2016: System was
issued a new Compliance
Order in April 2016.
3/7/2016: System will be
issued new Compliance
Order by the end of the
month. 12/11/2015-The
water system plans to
complete pilot testing for
POU alternatives by June
2016.

8/17/2016 -
What are the
milestones of
the CO and has
the system
taken
appropriate
action?

ED_005173_00000092-00499



ED_005173_00000092-00500
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6/27/2016 "Do Not Drink
notices not required or listed in
2015 CCR. Issuing Do Not Drink
Natices in annual CCR. Last
sanitary survey was 8/2011.

ED_005173_00000092-00506



82015 lssued 8 COM on 9/10/2015 but they may still need to issue a citation with fines,
62772016 Water system is not complying with compliance order that was issued 9/2015.
Wendy spoke with LPA on 5/27/2016 to discuss the possibliy of re-isusing an amendmed com
and/or issuing a citation with fines for their non-compliance. Not receiving any PN for the
arsenic vicaltion and don't belisve they are issusing Do Not Drink notices. Last sample was
collected on 1/26/2016 - 18 ug/l. 1/13/2016 Water system has been notified to test arsenic
levels in a second well on the property. If the water system does not conduct water testing for
arsenic on its own, El Dorado County EMD will complete water testing for arsenic levels for the
secaond well on the property to see if it can be used as the main water source for Gold Beach
Park. 12/4/2015-System is proposing blending from alternate sources to reduce arsenic levels
below MCls. EDC is waiting for water quality test results to determine if blending is a feasible
option. Well#2 tested for arsenic levels on 2/10/2016. Arsenic levels in the possible alternate
well were 2.6 ug/l. Gold Beach Park is now required to test Well #2 for other water quality
constituents including organic chemicals, inorganic chemicals, secondary standards, etc.
Testing results are still pending as of 4/15/2016.

ED_005173_00000092-00507



81772016 - Has there been g
re-lzsuance of an amendmed
COM or a citation with Fines?
Updates from DFA states the
PWS submitted pre-apps in the
past {(during our CDPH days) but
the owner has never actually

submitted an application. DFA
alto noted that it has attempted
1o make contact with him
multiple times over the vears
{most recent was 4/2015), but
nothing has come of itls it likely
that the PW5 will RTC
1t/1/2006

June 2016 - Has the system
been providing PN to
customers? Has the LPA issued
ME&R violations? Why was a Do
Not Drink issued?
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El Dorado LPA-39

0900210

Millers Hill School

120

ED_005173_00000092-00509



NTNC

Yes

0900940

ED_005173_00000092-00510



10/1/2008

Yes

Yes

ED_005173_00000092-00511



12/31/2010

ED_005173_00000092-00512



3Q/2014-89

Pending Funding Agreement Execution for
Prop 84 construction grant

ED_005173_00000092-00513



School applied for funding to
drill a new well.

ED_005173_00000092-00514



8/2015 Wendy and DE has been advising the LPA to have the school inactivate Well #4 and use
it for irriation only. The LPA is still evaluating whether the school will seeking blending or
inactivate Well #4. 6/14/2016: latesttests show 6.7 arsenic level for well 84 RAR is not below
MCL vet. 2/5/2016-Well #4 is the well that has arsenic values consistently above the arsenic
MCL. However, Miller's Hill School has been providing bottled drinking water to students and
staff since 2014. The latest CCR report states "All staff and students are drinking only bottled
water provided by the school” and "Miller's Hill School has received Prop. 84 funding to replace
the drinking water well and associated infrastructure'. | called Miller’s Hill School today and
they are preparing a statement for me that details when the school switched to bottled drinking
water. Miller's Hill School is still providing bottled drinking water for students and staff as of
4/15/2016. 12/9/2015-Per Gary Chan, the construction began in September. Recently, the
Division of State Architecture (DSA} contacted the School District and requested to stop the
work. It appeared the School District didn't get the approval from DSA when construction
began, and DSA is requesting the Plans and other documents to conduct appropriate review.
The School District's engineering consultant is preparing the documents for DSA review and
requesting a timeline, so we can estimate the stop work timeline. 12/4/2015-School is
currently providing bottled drinking water from an approved source for students and staff at
the school. School has contracted with an engineering firm to locate and drill a new well.
Funding is handled by the state: L PA does not know the status.

ED_005173_00000092-00515



B/17/2016 - What s the iatest
RAA? Is the school providine
bottled water?

June 2016 - What is the
latest RAA? If still below MCL,
move to RTC sheet.
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nyo

ED_005173_00000092-00523



88

COMMUNITY

No

ED_005173_00000092-00524



1100042

12/10/2010

Yes

ED_005173_00000092-00525



Yes

1500013

3/21/2016

ED_005173_00000092-00526



7/1/2018

No

Yes

ED_005173_00000092-00527



F
agreement docs.

ssue

ED_005173_00000092-00528



Public notification and POU
devices

ED_005173_00000092-00529



7/22/16- Keeler now has a D1 certified operator and is looking for a T1 operator to hire. They are
maintining their POU units and sending the LPA monthly reports. They now have 40 POU devices
installed out of 43 active service connections. POU results are still ND. 4/22/16-New Board Members
are addressing compliance order timeline. 2/5/2016-Approximately 40-50 POUs installed out of 80
service connections (service connection capacity max. not all lots are occupied). 3-5 samples are
collected per month, so every unit is sample 1/yr.; results are ND and no spikes have been detected
due the county requiring the filters to changed out annually; problem is that the board quite in
December 2015 and so currently there is not certified operator. Funding agreement needs a
signature to be executed and the Board; quarterly source sampling is still be conducted; PN is being
done quarterly. 11/20/2015-The 300k funding agreement was for centralized treatment alternatives
with costs research, and drilling a test well to see if they can get a well with less arsenic. The KCSD
Board failed to sign the agreement. Sean’s office might have more info on where they are in the
process and if they are still eligible for this funding package — probably not, because it's been several
years now. Every POU device is tested annually and results have been ND. Although they use the
Isolux POU devices and media which have not been NSF 53 approved. The majority but not all homes
have devices. Previous centralized treatment funding project for this system was rejected because
the system could not afford to pay the high O&M costs for centralized treatment. Maybe they need
another funding project that would install approved POU devices at the homes that would allow it
and then POE on the service connections that won’t allow a POU. That way they have 100%
compliance and approved devices. But don’t know if we should wait for the new POU/POE
regulations??? So we continue on with what we have right now. They distribute a quarterly public
notice that states the arsenic violation info and what the water quality numbers are at for the well,
and the CCR shows both the raw well water data and the POU data. System is currently collecting
every POU device annually spread out over the year.
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Kings LPA-46

1600050

CENTRAL VALLEY MEAT

280

Kings LPA-46

1600601

Kings Waste Recycling
Authority (NOT IN SDWIS)

45

ED_005173_00000092-00532



NTNC

No

NTNC

No

ED_005173_00000092-00533



0900196

8/28/2009

1/8/2008

Yes

ED_005173_00000092-00534



Yes

12/15/2015

Yes

9/30/2015

ED_005173_00000092-00535



1/1/2019

Yes

1/1/2019

Yes

ED_005173_00000092-00536



2Q/2016 - 36

20/2016-91

ED_005173_00000092-00537



BOTTLED WATER
PROVIDED

Bottled water provided

ED_005173_00000092-00538



7/29/2016 - LPA will mail correspondence to
request update of POU research and
installation. 12/1/2015-Issued revised
compliance order under the advice of
SRWCB. Operator will investigate installation
of POU-RO.

8/17/2016 - Has the

system provided a status
update regarding POU
research and
instaliation? June 2016 -
What is long term
proposed solution?

7/29/2016 - Installation of POU-RO units is
not yet complete. 4/22/16: No status change
from previous update. 12/1/2015-A revised
compliance order was issued in September
2015. The operator has submitted a proposal
for installation of POU-RO units at two
centralized locations.

8/17/2016 - Is there a
timeframe for when
instaliation of POU and
RO units will be
completed?

June 2016 - What is the
proposed long term
solution? Milestones for
this project? Is 3 year
timeframe reasonable if
they are doing POUs?
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Kings LPA-46

1600605

BAKER COMMODITIES

47

ED_005173_00000092-00541



NTNC

No

ED_005173_00000092-00542



0800174

4/4/2015

No

ED_005173_00000092-00543



Yes

12/15/2015

ED_005173_00000092-00544



1/1/2018

Yes

ED_005173_00000092-00545



2Q/2016 - 28

ED_005173_00000092-00546



Bottled water provided

ED_005173_00000092-00547



7/29/2016: No status change from previous
update. 4/22/16: No status change from
previous update. This system is under a two
year timeline to relocate to a new site. They
were bought out as a result of the speed rail
project. Once at their new location, they
plan to drill a new well. A revised CO will be
issued to include the drilling of a new well as
their RTC solution.
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Kings LPA-46

1600008

CENTRAL UNION SCHOOL

320

ED_005173_00000092-00550



NTNC

Yes

ED_005173_00000092-00551



1500256

2/5/2015

ED_005173_00000092-00552



Yes

4/16/2016

ED_005173_00000092-00553



7/1/2019

No

ED_005173_00000092-00554



2Q/2016 - Well 1990 (13 ug/L) and Well 2010 (11 ug/L)

ED_005173_00000092-00555
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7/29/2016: AR request was submitted as
indicated in previous update. Response by
the state is currently pending. 4/12/16: LPA
conducted sanitary survey at the school.
Delivered compliance order with RTC date of
7/2019. LPA will submit AR request to initiate
funding application for bottled water and
planning grant to assist the school achieve
compliance by the proposed RTC date.
3/10/2016: LPA is scheduled for a sanitary
survey on 3/24/2016, by which they will
deliver the revised compliance order with a
RTC date of 3/2019. 12/1/2015-Will conduct
joint inspection with SRWCB in January 2015
to discuss RTC plan for the system. A revised
compliance order will be issued at that time.
Yes, the RAA for this system fluctuates in
violating the MCL in some quarters and falling
below it in others.

8/17/2016 - Have not

provided a response to
EPA's June 2016 inguiry
regarding the proposed
long term solution for
returning the PWS to
compliance. Why is the
school not applying for
bottled water assistance?
June 2016 -
What is the long term
proposed solution?
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Los Angeles LPA-49

1900038

Lancaster Park
Mobile Home
Park

53

ED_005173_00000092-00559



21

COMMUNITY

No

ED_005173_00000092-00560



1500034

4/9/2015

No

ED_005173_00000092-00561



Yes

ED_005173_00000092-00562



10/6/2016

No

No

ED_005173_00000092-00563



2Q/2016 - 15

No funding project at this time. The
operator was provided the
application and the contact
information for Lawrence Sanchez,
Associate Sanitary Engineer, to
initiate the process.

ED_005173_00000092-00564



Quarterly monitoring,

and Public Notice issued.

The water system is
currently working on
compliance actions.

ED_005173_00000092-00565



6/30/2016: The water system operator has been consulting with
isclux Company for water treatment options for arsenic removal,
They are also working with Cindy Cook with CRWA to apply for
funding. They are attending Arsenic workshop on July 6, 2016 at
Palmdale Water District to check for more treatment options. On
April 7, 2016, LPA had conference call with Lawrence Sanchez from
State Water Resources Control Board. As per the discussion, the
water system operator has been told to contact Cindy Cook to get
assistance for treatment options for Arsenic. No funding project at
this time. The operator was provided the application and the contact
information for Lawrence Sanchez, Associate Sanitary Engineer, to
initiate the process. 2015: New ownership as of 03/2015. The
operator working with Cindy Cook, SRF Program Coordinator, for
completing TMF. AR has been extended to 12/31/2015 at the
request of Cindy Cook. No funding project at this time. The operator
was provided the application and the contact information for
Lawrence Sanchez, Associate Sanitary Engineer from State Water
Resources Control Board, to initiate the process.

ED_005173_00000092-00566



8/17/2016 - Is the PWS on track to
RTC on 10/6/20167 If not, should the
anticipated date of R1C be revised?
June 2016 - What
is the proposed long term solution?
The RTC date doesn't seem feasible
based on the information provided.

ED_005173_00000092-00567



Los Angeles LPA-49

1900100

Mettler Valley
Mutual

100

ED_005173_00000092-00568



98

COMMUNITY

No

ED_005173_00000092-00569



1500035

4/9/2015

Yes

ED_005173_00000092-00570



Yes

ED_005173_00000092-00571



10/6/2016

No

No

ED_005173_00000092-00572



2Q/2016-13

WS submitted an application to
review all options but they did not
qualify for grant. The system is in
the process of gaining 501C non-
profit status.

ED_005173_00000092-00573



Quarterly monitoring,

and Public Notice issued.

The water system is
currently working on
compliance actions.

ED_005173_00000092-00574



6/30/2016: Mettler Valley Mutual Water Company is working with
Cindy Cook with California Rural Water association {CRWA) and an
Engineer from NV5 for grant process. In June, 2015, the water
system became a tax-exempt organization under Section 501(c} {12}
and the funding is in financial stages. The water system is working
with AdEdge Technology regarding different arsenic removal
treatment systems. On April 7, 2016, LPA had conference call with
Lawrence Sanchez from State Water Resources Control Board. As
per the discussion, the water system operator has been told to
contact Cindy Cook to get assistance for treatment options for
Arsenic. Full SRF application submitted. District Office clearance
6/30/2014. The non-profit application has been submitted but needs
to be updated by the State Water Resources Control Board. 2015:
Full SRF application submitted. District Office clearance 6/30/2014.
The non-profit application has been submitted but needs to be
updated by the State Water Resources Control Board.

ED_005173_00000092-00575



8/17/2016 - Is the PWS on track to
RTC on 10/6/20167

June 2016 - What is the proposed
long term solution? The RTC date
doesn't seem feasible based on the
information provided.

ED_005173_00000092-00576



Los Angeles LPA-49

1900520

The Village
Mobile Home
Park

70

ED_005173_00000092-00577



34

COMMUNITY

No

ED_005173_00000092-00578



1500036

4/9/2015

No

ED_005173_00000092-00579



Yes

ED_005173_00000092-00580



10/6/2016

No

No

ED_005173_00000092-00581



2Q/2016 - 45

Prop 84 feasibility study project
application being processed for
funding agreement issuance. Full

SRF application submitted. District
Office clearance 6/30/2014. The non-
profit application has been
submitted but needs to be updated
by the State Water Resources
Control Board

ED_005173_00000092-00582



Quarterly monitoring,

and Public Notice issued.

The water system is
currently working on
compliance actions.

ED_005173_00000092-00583



6/30/2016: The water system operator has been consulting with
isclux Company for water treatment options. They are also working
with Cindy Cook with CRWA to apply for funding. They are attending
Arsenic workshop on july 6, 2016 at Palmdale Water District to
check for more treatment options. On April 7, 2016, LPA had
conference call with Lawrence Sanchez from State Water Resources
Control Board. As per the discussion, the water system operator has
been told to contact Cindy Cook to get assistance for treatment
options for Arsenic. Full SRF application submitted for consolidation
with LACWWD. According to Lawrence Sanchez, from the State
Water Resources Control Board (818-551-2017), the application is
pending review by the State Water Resources Control Board. 2015:
Full SRF application submitted for consolidation with LACWWD.
According to Lawrence Sanchez, from the State Water Resources
Control Board (818-551-2017), the application is pending review by
the State Water Resources Control Board.

ED_005173_00000092-00584



8/17/2016 - Is the PWS on track to
RTC on 10/6/20167

June 2016 - The RTC date doesn't
seem feasible based on the
information provided.

ED_005173_00000092-00585



Los Angeles LPA-49

1900785

Mitchell's
Avenue Mobile
Home Park

26

ED_005173_00000092-00586



24

COMMUNITY

No

ED_005173_00000092-00587



1500037

4/9/2015

Yes

ED_005173_00000092-00588



Yes

ED_005173_00000092-00589



10/6/2016

No

No

ED_005173_00000092-00590



2Q/2016 - 21

SRF full application submitted for
consolidation with LACWWD. They
are in Planning Study Stage.
Awarded Prop 84 feasibility study
grant on 1/16/2015. Project in
progress, expected to complete by
11/1/2015

ED_005173_00000092-00591



Quarterly monitoring,

and Public Notice issued.

The water system is
currently working on
compliance actions.

ED_005173_00000092-00592



6/30/2016: On June 28, 2016, Los Angeles County Drinking Water
Program (LADWP) received Project Extension Notice for Mitchell's
Ave {Funding Agreement Number 14-581-550). The original deadline

was July 16, 2016 and the requested time extension us July 24, 2017,

According to the project schedule, POU/POE installation will be
done by June 26, 2017. On April 7, 2016, LPA had conference call
with Lawrence Sanchez from State Water Resources Control Board.
As per the discussion, the water system operator has been told to
contact Cindy Cook to get assistance for treatment options for
Arsenic. SRF full application submitted for consolidation with
LACWWD. They are in Planning Study Stage. 2015: SRF full
application submitted for consolidation with LACWWD. They are in
Planning Study Stage.

ED_005173_00000092-00593



8/17/2016 - Is the PWS on track to
RTC on 10/6/20167 If not, should the
anticipated date of R1C be revised?
June 2016 -
The RIC date doesn't seem feasible
based on the information provided.

ED_005173_00000092-00594



Los Angeles LPA-49

1900961

Winterhaven
Mobile Estates

40

ED_005173_00000092-00595



17

COMMUNITY

No

ED_005173_00000092-00596



1500038

4/9/2015

No

ED_005173_00000092-00597



Yes

ED_005173_00000092-00598



10/6/2016

No

No

ED_005173_00000092-00599



2Q/2016 - 51

No funding project at this time. The
operator was provided the
application and the contact
information for Lawrence Sanchez,
Associate Sanitary Engineer, to
initiate the process.

ED_005173_00000092-00600



